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List of Abbreviations 
 
AASR-GT Anjum Asim Shahid Rahman – Grant Thornton  
AJ&K  Azad Jammu and Kashmir  
CB  Capacity Building  
CEO  Chief Executive Officer  
CER  Communications and External Relations 
COP  Chief of Party  
EIMS  Election Information Monitoring System  
FATA  Federally Administered Tribal Areas  
FCR  Frontier Crimes Regulation  
GF&C  Grants, Finance and Compliance  
GMC  Grants Management Committee  
GMIS  Grants Management Information System  
GOP  Government of Pakistan  
HR  Human Resource  
KP  Khyber Pakhtunkhwa  
LIT  Long-term Institutional Development Training 
MIS  Management Information Systems  
M&E  Monitoring and Evaluation  
OIG  Office of Inspector General   
PD&R  Program Development and Research  
PKR  Pakistani Rupee  
PMP  Performance Management Plan  
PSC  Project Steering Committee  
QIT  Quick Impact Training 
RFA  Request for Application  
RTI  Right to Information  
TAF  The Asia Foundation 
TDEA  Trust for Democratic Education and Accountability 
TRC  Technical Review Committee 
USAID  United States Agency for International Development  
NPO  Not for Profit Organizations 
FAR  Federal Acquisition Regulation 
AIDAR  USAID Acquisition Regulation 
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Highlights for the Quarter of January - March, 2014 

* Rate of conversion is 85. 
** Validation of pre-award assessments carried out earlier, to confirm status before final award. Due to time lag between recommendation by project and 
approval by USAID. 

  

Statistical Abstracts 
This is the progress report of Citizens’ Voice Project for the quarter of January - March, 2014. The table below highlights the key 
achievements as of March 31, 2014.  

 
S. # Indicators 

During the quarter of 
Jan - Mar, 2014 

Cumulative as of 
March 31, 2014 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received - 1476 

1.1 Technical Reviews - 1371 

1.2 Grant Management Committee Reviews - 668 

1.3 Project Steering Committee Reviews - 324 

2.0 Applications Recommended to USAID for Award - 276 

2.1 Approved for Award by USAID - 170 

2.2 Approval in process at USAID - - 

3.0 Grant Agreements Signed with Applicant Organizations 18 147 

3.1 Grant agreements under process 7 9 

3.2 Grants not awarded after USAID approval - 14 

3.3 Closed out grants 14 104 

3.4 Grants in progress 18 43 

4.0 Funds Committed to Grantees by in USD 1,732,426 10,385,860* 

5.0 Funds Disbursed to Grantees in USD 1,040,916 7,545,342* 

M
&

E 

6.0 Pre-Award Assessments 44 517 

6.1 Operational Pre-Award Assessments 21** 268 

6.2 Programmatic Pre-Award Assessments 23** 249 

7.0 Post-Award M&E Visits 19 324 

7.1 Operational M&E Visits 7 55 

7.2 Programmatic M&E Visits 12 269 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 61 1043 

9.0 PMP Workshops/Training of Facilitators 1 10 

9.1 Number of Male Participants 7 110 

9.2 Number of Female Participants 2 42 

10.0 Quick Impact Trainings (Programmatic) 1 15 

10.1 Number of Male Participants 9 215 

10.2 Number of Female Participants 3 61 

11.0 Quick Impact Trainings (Operational) - 9 

11.1 Number of Male Participants - 214 

11.2 Number of Female Participants - 39 

12.0 Long-Term Institutional Trainings  - 11 

12.1 Number of Male Participants - 177 

12.2 Number of Female Participants - 34 

13.0 Hand Holding: On Job Capacity Building - 10 

13.1 Number of Males Trained - 43 

13.2 Number of Females Trained - 10 

14.0 Hand Holding: PMP Development 2 5 

14.1 Number of Males Trained 13 24 

14.2 Number of Females Trained 2 4 

13.0 Training of Trainers/Consultative Workshops 1 5 

13.1 Number of Male Participants   18 49 

13.2 Number of Female Participants 7 21 

14.0 Capacity Action Plans Developed 15 75 

14.1 Pre-Award Conditions Agreed Upon - 1 

14.2 Pre-Award Conditions Met - 1 

14.3 Post-Award Conditions Agreed Upon 88 411 

14.4 Post-Award Conditions Met 51 184 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project signed 18 grant agreements and the total number of grants under the Project rose to 
147. 

 Amount committed during the quarter was US $1,732,426, taking the total committed amount to US 
$10,385,860. 

 Citizens’ Voice Project disbursed US $1,040,916 during the reporting period, taking the total disbursed 
amount to US $7,545,342.  

 
Monitoring and Evaluation 

 The project conducted 21 operational and 23 programmatic pre-award visits to validate the findings of 
assessments carried out at the time of recommendation of these applications for USAID approval. Validation 
was considered imperative due to significant time lag between recommendation and USAID approval. Total 
number of operational pre-award visits conducted by the project are 268 while, total number of 
programmatic pre-award visits are 249. 

 The Project conducted 7 operational and 12 programmatic post-award visits. Total number of operational 
post-award visits rose to 55 and programmatic post-award rose to 269. 

 
Capacity Building 

 1 Training of Facilitators was conducted during the quarter, which was attended by 7 male and 2 female 
participants from the partner organizations. 

 1 Quick Impact Training now renamed as Program Focused Training was conducted during the quarter, 
which was attended by 9 male and 3 female participants from partner organizations. 

 Hand Holding: PMP Development sessions with 2 partner organizations were held, which were attended by 
13 male staff members and 7 female staff members. 

 1 Training of Trainers was held, which was attended by 18 male and 7 female participants. 
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1. MONITORING, EVALUATION AND RESEARCH 
1.1. Program Development and Research 
1.1.1. Application Revisions 
During the reporting period, 24 pending applications were approved by USAID from the grants cycles 2, 3 and 4. 
PD&R unit provided technical assistance to the partner organizations during the revision process through emails, 
telephonic correspondence and meetings. All approved grant applications were revised and forwarded to Grants and 
M&E Unit for further processing except Youth Parliament of Pakistan (YPP) and Forman Christian (FC) College which 
are still pending due to the non-availability and timely response from both organizations. The details of the partner 
organizations of which revisions have been completed are given below: 
 

S. No Name of Organization 
 
Theme Targeted  Area 

Application 
Revision 
Status 

Cycle 

1 Society for Human and 
Institutional 
Development 

Youth Mohmand Agency, Bajaur & FR 
Peshawar  

Completed 
4th  

2 Sustainable 
Development 
Foundation (SDF) 

Youth Sanghar and Tando Allah Yar Completed 
4th  

3 Civil Society Support 
Program 

Youth Tharparkar, Umer Kot, Mirpurkhas, 
Tando Allah Yar, Badin, Ghotki, 
Shikarour, Sukkur, Khairpur,  

Completed 
4th  

4 Change thru 
Empowerment 

Youth Quetta, Pishin, Loralai, Qilla Saifullah Completed  
4th  

5 Potohar Organization for 
Development Advocacy 
(PODA) 

Youth Chakwal Completed 
4th  

6 Bedari Youth Multan Completed 4th  

7 M/S SocioTech (Pvt) 
Limited 

Youth Muzaffarabad & Bagh Completed 
4th  

8 Sahara Community 
Support Programme 

Youth Mansehra Completed 
4th  

9 PINFO Media Nationwide Completed 4th  

10 Center for Peace and 
Development Initiatives 
(CPDI) 

Media Nationwide Completed 
4th  

11 Institute of Business 
Management (IoBM) 

Media Nationwide Completed 
4th  

12 Individualland Trust  Media Mardan, Charsadda, Peshawar, 
Nowshera, D. I. Khan 

Completed 
4th  

13 Pak Rural Development 
Program (PRDP) 

Local 
Government 

Mansehra Completed 
4th  

14 Kuchlak Welfare Society 
(KWS) 

Legislative 
Governance 

Quetta, Pishin, Naseerabad, Loralai, 
Zhob, Qilla Abduallah 

Completed 
4th  

15 Centre for Public Policy 
Research (CPPR) 

Legislative 
Governance 

Peshawar & Swabi Completed 
4th 

16 PAHEL Sindh 
Organization 

Ombudsman Sukkur & Shikarpur Completed 
4th 

17 Development through 
Awareness and 
Motivation (DAMAN) 

Ombudsman Multan & Bahawalpur City  Completed 
4th 

18 HRDN Resource  Ombudsman Islamabad Completed 4th 
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S. No Name of Organization 
 
Theme Targeted  Area 

Application 
Revision 
Status 

Cycle 

19 Leadership for 
Environment and 
Development Pakistan 

Ombudsman Islamabad & Rawalpindi Complete 
4th 

20 Rural Development 
Policy Institute 

Ombudsman Layyah, Muzaffargarh, Rajanpur & 
Dera Ghazi Khan 

Complete 
4th 

21 Society for Human 
Assistance and 
Development (SHAD) 

Ombudsman Quetta, Loralai,Zhob,Sherani Complete 
4th 

22 Governance Institutes 
Network International 
(GINI) 

Accountability & 
Transparency 

Multan, Lahore, Faisalabad Incomplete /In 
process 4th  

  
1.1.2. Reports/Research Papers 
During the quarter, PD&R Unit provided feedback to below mentioned partner organizations. It also provided 
technical support for their reports/documents. The PD&R Unit also built the capacity of below listed organizations in 
preparing the Baseline, Endline Study Reports, Impact Study Reports, Impact Evaluation Reports, and 
Internal/External Hiring Procedures by developing and sharing templates with these partners. The details are given 
below: 
 

Organization Feedback on  Grantees Document 

Sustainable Solutions Private 
Limited  

Baseline feedback 

Akhtar Hameed Khan Resource 
Center 

GR1- End-line Report 

Devolution Trust for Community 
Empowerment 

Comments on Baseline Research 

Individualland Trust Comments on Baseline Report 

Pak Women Comments on End-line 

Center for Research and Security 
Studies 

Comments on Baseline Strategy/Proposal 

Global Prosperity Network – AJK Comments on Impact Study Report 

Community Development 
Foundation 

Comments on Baseline Report 

Center for Peace and Development 
Initiatives 

Feedback on End-line Assessment Reports 

Sustainable Solutions Private 
Limited 

Finalization of TORs of consultant 

Sustainable Solutions Private 
Limited 

Feedback on finalization of project evaluation tools 

Governance Institutes Network 
International 

Review Impact Study Report 

DevCon Association for Rural 
Development 

Review of End-line Assessment Report 

Development Resource Solutions Review of Evaluation Report 

Community Development 
Foundation Mansehra 

Approval of Internal Hiring  

Society for Alternative Media and 
Research 

Reviewed and provided feedback on grantee research reports and other 
printing material – watching the watchdog 2,  watching the watch dog 3, 
Citizens’ Media Forum by SAMAR 

Potohar Organization for  Processed staff hiring and approval for newly inducted grantees  
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Development Advocacy 

Sustainable Development 
Foundation 

 Processed staff hiring and approval for newly inducted grantees  

Change thru Empowerment  Processed staff hiring and approval for newly inducted grantees  

 
PD&R unit conducted successful field visits of partner organizations. Subsequently individual qualitative reports and 
presentations were prepared. Following table shows the details: 
 

S. 
No 

Name of Organization Thematic 
area 

January Field visit status Cycle 

1 Techno Green Associates Energy Completed Third 

2 
Governance Institutes 
Network International 

Tax In process Third 

3 
Institute of Social and 
Policy Studies 

Local 
Government 

Completed Third 

4 
Society for Alternative 
Media and Research 

18th 
Amendment 
 

The project duration extended so field visit 
will be undertaken in round 4 

Third 

5 
Umang Development 
Foundation 

Completed Third 

 
1.1.3. Miscellaneous 

 Mr. Asif Hussain – PO PD&R attended Training of Facilitators organized by Capacity Building Unit at Lahore from 
February 8 – 12, 2014. 

 PD&R unit facilitated and coordinated with Operations Department/Manager Security to take part in 
“International Safety and Security Conference”. 

 PD&R unit assisted M&E unit in development and finalization of work plans of the approved grantees. 

 Attended “Electronic Data Collection & Management” training at CPDI Head Office which was conducted by 
World Bank. 

 Capacity building session for the Unit was arranged, by Manager MIS to prepare them for the expected sixth 
grants cycle. A session was attended by the unit members on “Technical Review Committee process and its 
related documents” for the newly appointed Program Officers of the PD&R Unit. A mock exercise of old 
unsuccessful applications was conducted and assessment matrix of previous grants cycles was discussed. 

 In the reporting period, topics and thematic areas were taken from grant applications of new grantees and 
shared with capacity building unit to initiate training manual development process. The topics were: 
 Designing and executing advocacy campaigns 
 Right to Information (RTI) tools 
 The role of youth in the oversight of public offices 

 
1.2. Monitoring and Evaluation 
1.2.1. Pre-Award Support for the Award of Grants 
The unit conducted 23 programmatic pre-award assessments of the short-listed applicants. The details are given 
below:  
 

Thematic Area  Cycle Number of 
Pre-award 
Assessments 

Name of Partner Organizations  

Citizens’ Voice for Effective Legislative 
Governance 

2 2 Center for Public Policy and 
Research – Institute of 
Management Sciences, Kuchlak 
Welfare Organization 

Citizens’ Voice for Strengthening Transparency 3 1 Governance Institutes Network 
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and Accountability Mechanism  International 

Citizens’ Engagement and Accountability for 
Effective Local Government System 

3 1 Pak Rural Development Program 

Citizens’ Voice for effective grievance redress 
through the office of Ombudsman 

4 5 LEAD Pakistan, Human Resource 
Development Network, Society for 
Human Assistance and 
Development, PAHEL Sindh 
Organization, DAMAN 
Development Organization 

Citizens’ Voice and Accountability for Youth 
Development 

4 10 Sahara Community Support 
Programme, CTE, Bedari, 
SocioTech Private Limited, 
Sustainable Development 
Foundation, Civil Society Support 
Programme, Youth Parliament of 
Pakistan, Forman Christian College, 
Potohar Organization for 
Development Advocacy, Society for 
Human and Institutional 
Development 

Citizens’ Voice for Independent Free and 
Responsible Media 

4 4 Individual land, PINFO 
Communication and Research, 
Centre for  Peace and 
Development Initiatives, Institute 
of Business Management 

Total  23  

 
During the quarter, M&E Unit provided pre-award support for the award of grants which included revision of work 
plans, development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed with the 
applicants.  The details are provided below: 
 
 
 
 
 
 
 

 

 

 

 

 

 

1.2.2. Post-Award Monitoring 
M&E unit provided continuous support and facilitation, and later approved the following advocacy material of the 
Cycle 1, 3 and 4 sub-awardees: 
 

Thematic Area  Cycle  Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Remarks 

Citizens’ Voice for Effective Legislative 
Governance  

2 1 1 
 

Citizens’ Engagement and Accountability 
for an effective local government system 

3 1 1 
 

Citizens’ Voice for Independent Free and 
Responsible Media 

4 4 4 
 

Citizens’ Voice and Accountability for 
Youth Development 

4 10  
 

Citizens’ Voice for effective grievance 
redress through the office of 
Ombudsman 

4 6 6 
 

Total  22 12  
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S# Type of Advocacy/Other Materials Number of grantees whose advocacy 
materials were approved 

1 Banners 17 

2 Posters 3 

3 Leaflet  2 

4 Advertisements  6 

5 Brochures 2 

6 Radio Messages 6 

7 Training Manuals 5 

8 Approvals of project coordinators/managers 3 

9 Newsletter 1 

10 Research Studies 3 

11 Report 9 

12 Letter 4 

13 Talk Show 6 

14 Website 1 

15 Policy Brief  2 

16 Billboard 1 

 
M&E unit continued desk based and field monitoring of all grantees of cycle 1, 3 & 4. During desk monitoring, M&E 
team carried out follow up with grantees through email and phone calls, reviewed targets vs achievements of 
grantees, grantees progress reports, supporting documents, invoices, TAF 209 report and random calls to 
beneficiaries to verify the implemented activities etc. 
 
Based on the unit’s post-award field-monitoring plan for the First, Third and Fourth Grants Cycle sub-awardees, the 
post-award field visits of the following sub-awardees were carried out in the quarter. The details are as follows: 
 

Cycle No. of field visits Name of grantees visited 

1  3 Society for Human Empowerment and Rural Development 

2 1 Association of Global Humanists and Ethics 

3 5 Centre for Peace and Development Initiatives, Research Institute of 
Natural Resources Pakistan, Citizens’ Commission for Human 
Development, Institute of Social and Policy Sciences, Umang 
Development Foundation 

4 3 Sustainable Development Foundation, Pahel-Pakistan, Potohar 
Foundation for Development Advocacy 

Total  12  

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. 
targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided 
guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, 
events reports, and necessary documentation. Some of the major activities implemented by sub-awardees during 
quarter (January-March 2014) are summarized as below: 
 

 267 Meetings/ Awareness Sessions/ Trainings/ Workshops/ Seminars/ Roundtables /Dialogues were held. 

 35 Complaint cells / visitor information center established 

 1875 SMS disseminated through cell phones 

 1 video documentary 

 1 IT room established at Ombudsman Baluchistan Office 

 36 Council/Networks / Committees/ Clusters/ Forum/ Group/CBOs were formed 

 7 FDGs conducted 

 1 End line survey study were completed 
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 5 Training Manual developed 

 320 Radio messages broadcasted 

 2 Press Conferences held 

 7 Talk Shows Broadcasted 

 2 Painting contests conducted 

 5 Report Prepared 

 5 article published 

 10810 IEC Material Disseminated  

 1 District Assembly Organized  

 11 community walks organized 

 2 Declamations, painting and essay writing contest held 

 1  Media Campaign launched 

 3 Policy Briefs Prepared 

 2 Public Hearing was conducted 

 3 exposure visits conducted for media personal 

 2  Legislative Exposure Visit Organized  

 10 billboards installed 

 1 booklet was printed and disseminated 
 
2. FINANCE, GRANTS AND COMPLIANCE 
2.1. Grants 
2.1.1. Post-Award Reviews 
During the quarter, the grants department conducted monitoring field visit for post award financial monitoring and 
follow up on Capacity Action Plan of 7 awardees relating to Cycle 1, 2 and 3. Out of the 7 awardees, 1 awardee 
relates to “Citizens’ Voice and Public Accountability in Tax Collection Sector”, 1 relates to “Advocacy for Effective 
Implementation of the Frontier Crime Regulations (FCR) Reforms” under Cycle 2; 1 relates to ““Citizens’ Engagement 
and Accountability for an Effective Local Government”, 2 relate to “Citizens’ Voice for Strengthening Transparency 
and Accountability  Mechanisms” under Cycle 3 and 2 relate to “Citizens’ Oversight of Municipal Services” under 
Cycle 1. 
 
2.1.2. Follow up of Pre-award Reviews 

More than a year had passed since pre award assessments were carried out for cycle 3 and 4 applicants, therefore 
after receiving approvals from USAID a need for updating the records for these applicants was felt. During the 
quarter, the grants department conducted “follow up” of pre-award assessments for 20 applicants. 

2.1.3. Award of Grants 
During the quarter 18 grants were awarded out of which 1 relate to “Citizens' Voice for Effective Legislative 
Governance” under Cycle 2, 1 relate to “Citizens’ Engagement and Accountability for an Effective Local Government 
System” under Cycle 3, 8 relate to “Citizens’ Voice and Accountability for Youth Development”, 2 relate to “Citizens’ 
Voice for Independent, Free and Responsible Media” and 6 relates to “Citizens’ Voice for Effective Grievance Redress 
through the Offices of Ombudsmen” under Cycle 4. 4 of these grants relate to Punjab, 2 to KP, 3 to Sindh, 1 to 
FATA/FR, 3 to Balochistan, 1 to AJK and 4 are nationwide.  
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Geographical Breakup of Grants Awarded 
 

Theme Nationwide Punjab Sindh KP FATA Balochistan GB AJ&K Total 

Municipal Services  01  01     02 

Legislative 
Governance  

   02  02 01 01 06 

Education Sector 
Reforms 

01 03 01 04    01 10 

Tax Collection Sector 01 01       02 

Local Government 01 01 02   01   05 

18th Amendment  03 01 01  02   07 

Energy Sector 
Reforms 

 03 01    01 03 08 

Frontier Crime 
Regulations (FCR) 
Reforms 

    03    03 

Transparency and 
Accountability  
Mechanisms 

  04 02  01   07 

Higher Female Voter 
Turnout 

 02 04 11  08   25 

Free, Fair and 
Peaceful Elections 

 13 10 13  06   42 

Improving Water 
Rights 

 03 01      04 

Municipal Services   03 02     05 

Energy Sector 
Reforms 

03   01     04 

Independent, Free 
and Responsible 
Media 

02   01     03 

Ombudsmen 02 02 01   01   06 

Youth Development  02 02 02  01  01 08 

Total to Date 10 34 30 40 03 22 02 06 147 
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Overall Snapshot of Grants under Contract 
 

Thematic Area Cycle 
No. of Grants 
Allocated for 
Award in RFA 

No. of Grants 
Recommended by 

PSC to USAID 

No. of Grants 
Approved by 

USAID 

Signed 
Awards 

1. Citizens’ Voice for Free, Fair and 
Peaceful Elections 

Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for Independent, Free 
and Responsible Media 

Fourth 10 8 5 3 

2.  Citizens’ Voice and Accountability 
for Youth Development 

Fourth 20 21 10 8 

3. Citizens’ Voice for Effective 
Grievance Redress through the Offices 
of Ombudsmen 

Fourth 10 10 6 6 

4. Citizens’ Awareness for Higher 
Female Voter Turnout 

Fourth 20 34 28 25 

Total   60 73 49 42 

1. Citizens’ Engagement and 
Accountability for an Effective Local 
Government System 

Third 5 11 7 5 

2.  Citizens’ Advocacy for 
Implementation of 18th Amendment 

Third 8 8 7 7 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective 
Implementation of the Frontier Crime 
Regulations (FCR) Reforms 

Third 2 5 3 3 

4. Citizens’ Voice for Strengthening 
Transparency and Accountability  
Mechanisms 

Third 6 10 9 7 

Total   31 43 35 30 

1.Citizens' Voice for Effective 
Legislative Governance  

Second 15 11 8 6 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 
Accountability in Tax Collection Sector 

Second 10 2 2 2 

4. Advocacy for Strengthening Legal 
Framework for NPOs 

Second 2 0 0 0 

Total   37 25 22 18 

1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 

3. Citizens’ Oversight of Municipal 
Services 

First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 276 170* 147 
*Difference of 23 between approved and signed grants is due to the fact that 7 are going through negotiation process, 10 have 
been put on hold by the project for several reasons including performance issues related to an existing grant, reassessment of 
capacity and awaited reference checks and 6 applicants withdrew their applications. 

 
2.1.4. Modification to Award of Grants 
47 modifications to the awards relating to no cost extensions, revision of milestones, budget realignment and 
increase in obligation under Cycle 1, 2 and 3 were made during the quarter. 10 of these modifications relate to 
increase in obligated funding, 4 to revision of milestones, 2 to budget realignment and 31 relate to no cost 
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extensions. 2 of these modifications are under thematic area “Education Sector Reforms”, 8 under “Citizens’ Voice 
and Public Accountability in Tax Collection Sector”, 4 under “Energy Sector Reforms”, 2 under “Citizens’ Engagement 
and Accountability for an Effective Local Government System”, 2 under “Advocacy for Effective Implementation of 
the Frontier Crime Regulations (FCR) Reforms”, 10 under “Citizens’ Voice for Strengthening Transparency and 
Accountability  Mechanisms”, 9 under “Citizens' Voice for Effective Legislative Governance”, 2 under “Citizens’ 
Oversight of Municipal Services” and 8 under “Citizens’ Advocacy for Implementation of 18th Amendment”. 
 

2.1.5. Pre and Post-Award Conditions 
Pre and post-award conditions were identified for the pending applications after review and analysis of the pre-
award assessment reports submitted by AASR-GT and the Citizens’ Voice Project’s M&E team. Input from both the 
reports was consolidated, reviewed and classified as pre-award conditions, prior approval requirements, 
recommendations and Capacity Action Plan. 
 
2.1.6. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for eight grantees in 
accordance with the grants manual. 
 
2.1.7. Technical Assistance to Sub-Awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting for USAID grants. 
 
2.1.8. Other Capacity Building and Support Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters: 

 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project teams.  

 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.  

 Coordination/meetings with USAID OAA/OFM and S&G for different information required by them. 

 Review and clearance of request for advance payment and financial reports for the period. 

 Review and submission of monthly grants report to USAID. 

 Director Grants & Finance has been made in charge for compliance department. 

 Revised manual with reference to revisions in ADS 303 submitted for approval. 
 
2.2. Finance 

Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies. Audit of FY 2012-13 was completed during the quarter and the audit report was 
issued on March 20, 2014 after the exit conference. 



 
Quarter-Wise Expenditure of Citizens’ Voice Project 
 
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Qtr 9 Qtr 10 Qtr 11 Qtr 12 Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep '12 Oct-Dec '12 Jan-Mar '13 Apr-Jun '13 Jul-Sep '13 Oct-Dec '13 Jan-Mar '14 
Jun '11-Mar 

'14 

Salaries & Wages 
             
745,248  

          
3,316,744  

          
7,074,031  

        
10,467,447  

        
10,743,290  

        
11,039,217  

        
15,974,023  

        
17,017,854  

        
17,761,569  

        
17,829,015  

        
15,843,763  

        
13,844,724  

       
141,656,925  

Fringe Benefits 
               
61,968  

             
459,308  

             
843,789  

          
1,224,262  

          
1,205,076  

          
2,250,329  

          
1,759,190  

          
2,352,132  

          
2,173,200  

          
2,750,755  

          
2,212,238  

          
2,369,140  

         
19,661,387  

Consultants                       -    
               
91,761  

               
82,754                        -    

           
(174,515)                       -    

             
255,000                        -                          -                          -                          -                          -    

              
255,000  

Travel,Trans & Per 
Diem                       -                          -                          -    

                      
45  

               
31,009  

             
883,538  

             
810,385  

             
640,290  

          
1,388,390  

          
1,528,809  

             
620,386  

             
813,333  

           
6,716,185  

Procurement 
             
769,669  

          
1,190,782  

             
495,400  

          
1,998,800  

             
176,280  

          
2,621,383  

          
5,425,662  

          
6,185,931  

          
1,974,814  

          
1,473,952  

             
795,090  

                 
9,805  

         
23,117,568  

Equipment & 
Supplies 

               
37,803  

             
338,413  

             
605,288  

             
884,491  

          
1,148,212  

             
882,027  

             
985,983  

             
942,149  

          
1,238,396  

          
1,075,679  

             
634,346  

             
623,327  

           
9,396,114  

Communication 
               
20,000  

             
140,825  

             
629,973  

             
415,948  

             
187,435  

             
650,982  

             
604,218  

             
684,939  

             
239,724  

             
255,461  

             
231,406  

             
226,154  

           
4,287,065  

Grants                       -                          -                          -                          -    
          
9,604,204  

        
30,145,099  

        
43,171,136  

      
110,136,299  

      
149,851,892  

      
145,308,332  

        
64,659,214  

        
88,477,863  

       
641,354,039  

Subcontracts                       -                          -    
        
10,691,082  

        
18,355,436  

        
20,899,282  

        
37,603,601  

        
26,632,673  

        
58,148,427  

        
42,467,922  

        
95,048,020  

        
43,110,652  

        
23,619,673  

       
376,576,768  

Other Direct Cost 
          
4,245,600  

             
724,101  

          
3,961,881  

          
1,507,056  

          
4,374,561  

          
3,017,739  

          
2,003,568  

          
1,445,923  

          
7,935,671  

          
1,994,653  

          
1,430,266  

          
5,092,347  

         
37,733,366  

Fee 
               
90,514  

             
488,758  

             
653,617  

             
787,506  

             
844,465  

          
1,018,877  

          
1,327,845  

          
1,397,115  

          
1,561,440  

          
1,284,422  

          
1,039,034  

          
1,096,854  

         
11,590,447  

TOTAL 
          
5,970,802  

          
6,750,692  

        
25,037,815  

        
35,640,991  

        
49,039,299  

        
90,112,792  

        
98,949,683  

      
198,951,059  

      
226,593,018  

      
268,549,098  

      
130,576,395  

      
136,173,220  

    
1,272,344,863  
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2.3. Compliance 
At the inception of the Citizens’ Voice Project; the compliance function was subcontracted to Anjum Asim Shahid 
Rahman Chartered Accountants (AASR), hence, the execution of compliance activities was in the ambit of AASR. 
Subsequently, the project management decided to set up an in house compliance function for effective management 
of compliance activities. Since, December 17, 2013; the in house compliance function of Citizens’ Voice Project is 
carrying out compliance activities for the project. 
 
Activity details of Compliance Unit for the quarter ended March 31, 2014 are as under: 
 

 Prime Contractor: 
Purchase Order Level Compliance 
As part of compliance procedures, the compliance unit performs the compliance tests on the purchase orders 
submitted by procurement unit and issues a memo thereon. The procurement department takes necessary 
measures to mitigate these observations and proceed further with the transaction. 
 
Following is the list of Purchase Orders reviewed by compliance unit during the current quarter: 

S. No Description 
Agreement / 
Purchase Order Ref. 

Date Document 
Received 

Date Report 
Submitted 

1.  
Procurement of Metal Office 
Tables and Cupboards (Non 
Combustible Items) 

TDEA/CVP/2014/0081 January 06, 2014 January 08, 2014 

2.  
Procurement of Access 
Control Systems 

TDEA/CVP/2014/0082 January 30, 2014 
February 03, 
2014 

3.  
Procurement of Group Life 
Insurance 

TDEA/CVP/2014/0083 February 10, 2014 
February 12, 
2014 

4.  
Procurement of Generator 
Services 

TDEA/CVP/2014/0084 February 25, 2014 
February 27, 
2014 

5.  
Procurement of services for 
AC Repair and Maintenance 

TDEA/CVP/2014/0085 April 09, 2014 April 10, 2014 

 
Internal Monthly Compliance Reports 
The monthly financial report is submitted by finance unit of CVP to compliance unit for review. The compliance 
unit performs compliance review and submits a compliance report against monthly financial report. The finance 
unit takes necessary measures to mitigate these observations and proceeds further with the transaction. 
 
Following is the detail of internal monthly compliance reports submitted by compliance unit during the current 
quarter: 
 

S. No Description Report submission date 

1 Report for October 2013 Jan 03, 2014 

2 Report for  November 2013 Feb 03, 2014 

3 Report for  December 2013 Feb 10, 2014 

4 Report for  January 2014 March 11, 2014 

5 Report for  February 2014 March 31, 2014 

 
Development of Compliance program 
Following activities have been performed as part of developing the compliance programs for the project: 
a. Revision of compliance checklist on the FAR and AIDAR clauses inserted by reference in the contract 

between TDEA and USAID;  
b. Preparation of presentations and related training material for capacity building of TDEA - CVP staff in the 

areas of Fraud awareness, Conflict of Interest and Whistle blowing policies of TDEA. 
c. Worked on revision of Code of Ethics for TDEA which is in progress and will be finalized in due course of 

time. 
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d. Updated the compliance toolkits for transactional level compliances. 
e. Comparison of FAR clauses incorporated by reference in the contract with the updated FAR document for 

identification updated clauses if any. 
 

 Subcontracts: 
Joint review of subcontractor invoices before payment 
Joint review mechanism has been placed as a control to perform compliance review of subcontractors’ invoices 
submitted to CVP’s finance and accounts department. A joint review is performed by a joint review committee 
from time to time consisting of representatives from TDEA, CVP, AASR and TAF to discuss the observations that 
are incorporated in the compliance report pertaining to subcontractors’ invoices. The review points are then 
circulated to relevant subcontractors. The payment is released by the finance & accounts department to 
subcontractors upon the mitigation/resolution of above mentioned communicated observations. 
 
Following is the list of sub-contractors invoices for which joint review had been conducted in the performance 
period: 
 

Anjum Asim Shahid Rahman - GT Invoices 

S. No Description Date of Joint Review 

1 Liquidation / Invoice for  November 2013 January 17, 2014 

2 Liquidation / Invoice for  December 2013 January 17, 2014 

3 Liquidation / Invoice for  January 2014 March 07, 2014 

2 Liquidation / Invoice for  February 2014 March 31, 2014 

 

The Asia Foundation (TAF) Invoices 

S. No Description 
Submission date of 

final invoice (*) 
Report submission date 

Joint review date 

1 Invoice for  September 2013 December 29, 2013  January 09, 2014 January 17, 2014 

2 Invoice for  October 2013 December 29, 2013 January 13, 2014 January 17, 2014 

3 Invoice for  November  2013 December 29, 2013 February 03, 2014 February 11, 2014 

4 Invoice for  December 2013 January 27, 2013 February 10, 2014 February 11, 2014 

5 Invoice for  January 2014 February 27, 2014 March 05, 2014 March 07, 2014 

6 Invoice for  February 2014 March 26, 2013 March 31, 2014 March 31, 2014 
* The final invoice for the month of September 2013 was submitted by TAF on December 29, 2013; 

The final invoice for the month of October 2013 was submitted by TAF on December 29, 2013; 
The invoice for the month of November 2013 was provided on December 29, 2013; however PJ 550 (Project Labor 
Hours, Salary and Benefits Report) was provided by TAF on January 22, 2014; 
The invoice for the month of December 2013 was provided on January 27, 2013; however PJ 550 (Project Labor Hours, 
Salary and Benefits Report) was provided by TAF on February 07, 2014; 
The invoice for the month of January 2014 was provided on February 27, 2013; however relevant supporting 
documentation was provided on March 05, 2014. 

 
3. CAPACITY BUILDING 
AASR-GT performed the following tasks during the quarter: 

 Completion of desk review of Kainat Development Association, Research Institute of Natural Resources of 
Pakistan and Advocacy Research Trainings and Services Foundation policies and procedures manuals relating to 
Financial, Human Resource and Procurement Management. 

 Prepare fund accountability statement of SUB Contract # CVPA-AID-391-00002 which reflects performance of 
AASR during period from August 19, 2011 to January 31, 2014. 
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3.1. Partners’ Training 
3.1.1 Performance Management Plan Development On-Job Capacity Building 
During the reporting quarter, the Performance Management Plan (PMP) development trainings were continued 
using the “On-Job Capacity Building (OJCB)” methodology. The PMP development activity was carried at two sub-
grantee organizations. 
 
In January 2014, the PMP development OJCB activity was held with Citizens’ Commission for Human Development 
(CCHD), who have been awarded the grant under the thematic area “Citizens Advocacy for Implementation of 18th 
Amendment” at their head office in Lahore. 
 
In February 2014, the PMP development OJCB activity was held with Devolution Trust for Community Empowerment 
(DTCE), who have been awarded grant under thematic area: “Citizens’ Engagement and Accountability for an 
Effective Local Government System” in Islamabad. 
 
All sessions of the activity were systematic and structured to achieve the outcome in timely manner. The grantee 
organizations benefited highly through dedicated guidance from the officials of Project’s M&E and, Program 
Development and Research (PDR) departments during both days of the activity. Both organizations submitted their 
finalized PMP documents to M&E department. 
 

Organization  Dates Grantee 

Male Female 

CCHD January 23 – 24, 2014 05 01 

DTCE February 03 – 04, 2014 08 01 

Total 13 02 

 

3.1.2. Training of Facilitators on Managing for Results 
Continuing on the objective to develop a pool of skilled facilitators to design results-based projects and performance 
management systems, five days residential Training of Facilitators (TOF) on Managing for Results was held at Lahore 
from February 08 – 12, 2014. This TOF was third by the capacity building unit under the Project Management Plan 
trainings. Participants for this training were selected from the five grantee organizations that were provided PMP 
development through on-job capacity building methodology. As per the TOF training methodology, participants from 
at least 10 grantee organizations are selected, however with only 5 grantee organizations available, participants 
were also selected from TDEA, TAF, and 3 departments of the Citizens Voice Project (i.e. M&E, PDR &, 
Communications). 
 

Activity  Dates Grantee TDEA/CVP 

Male Female Male Female 

Training of Facilitators  February 08 – 12, 2014 7 2 5 3 

Total 17 
 

3.1.3 Program Focused Trainings 
During the reporting period, methodology and structure of the Quick Impact Trainings program was revised to bring 
further improvements in the training and enhance the long run effectiveness of these trainings. These trainings 
primarily focus on the programmatic component of the sub-award and are provided to program side officials with 
the objective to enhance their understanding on thematic areas for which they have been awarded the sub-grant. 
Due to addition of PMP and TOF the scope of the trainings has broadened. Furthermore these trainings not only 
provide quick impact but are also highly beneficial in the long run for the partner organizations in implementing 
similar (advocacy) projects in future. Therefore the name of these trainings was updated to Program Focus Trainings 
(PTF). 
 
Structural changes made to the Program Focused Training include flexibility in the number of training days. It has 
been decided that the number of training days will be determined according to: the need of each thematic area, the 
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scope of the subject matter and number of organizations to be trained. Since the trainings will be focused on each 
(or closely related) thematic area, therefore the content of each training will be determined the length of each 
training. Previously the trainings were held for three days, however from now onwards, the training days can be 
from three (3) to five (5) as per the requirement. 
 
First PFT: ‘Strengthening Citizens’ Voice and Accountability’: 
During the reporting period, the first Program Focused Training was held on the broad thematic area of 
‘Strengthening Citizens’ Voice and Accountability’.  Prior to the training, the CBU team worked in close coordination 
with the PD&R unit to develop comprehensive modules for this training, as the six organizations selected for this 
training are working on five different yet closely related thematic areas namely: FCR Reforms, 18th Amendment, 
Youth Development, Local Government and, Responsible Media. 
 
The PFT was held at Elites Hotel, Nathiagali from March 25-27, 2014, and a total of 18 participants attended the 
training, that included 12 participants from 6 grantee organizations while 6 participants were from 3 units of the 
Citizens Voice Project (i.e. PDR, Communications & M&E). 
 

Activity  Dates Grantee TDEA/CVP 

Male Female Male Female 

Program Focused Training March 25th – 27th, 2014 9 3 6 0 

Total 18 

 
Planning of Second PFT: ‘ToT on Youth Development’: 
The new grants awarded under cycle 4; are focused on the thematic area “Strengthening Citizens Voice & 
Accountability for Youth Development”. Since no prior grants have been awarded under this thematic area, it was 
decided to develop a Program Focused Training solely focusing on the requirements of this particular thematic area. 
  
Work was carried out on the development of a training module on youth development that encompasses topics 
related to Youth Policy in Post 18th Amendment scenario, Youth Participation, Right to Information and Right to 
Education under legislation, Voice & Accountability, Advocacy, Facilitation skills and Lesson Planning. Development 
of separate training manuals for the participants’ and the trainers are underway as the PFT will be conducted as a 
Training of Trainers (ToT) under the instruction of Project Steering Committee (PSC). These training manuals will also 
be utilized by the grantee organizations for training the project beneficiaries and stakeholders. During the reporting 
period, the first drafts of both manuals were developed by the CBU team in close coordination with other 
corresponding units/departments of the project. The manuals are expected to be finalized in April 2014. It is 
expected that the second PFT (ToT on Youth Development) will be conducted towards the mid of second quarter of 
2014. 
 
3.1.4. Performance Management Plan Trainings 
With the increased number of grantee organizations in a similar thematic area, the CBU intends to revert to the 
conventional class room training method for the Performance Management Plan development trainings. Planning 
was carried out to conduct PMP training in the last week of April, 2014 for new grants awarded by Trust for 
Democratic Education and Accountability (TDEA) under the thematic area of Youth Development. 
 

3.1.4. Long-term Institutional Development Training 
During the reporting period, slight modification was made to the training methodology of the NPO Management 
Course. Modification was made to the overall composition of the modules under this course. Previously the eleven 
modules were sub-divided in to two categories i.e. five (5) core and six (6) optional. As per the new methodology (7) 
modules have been categorized as core while remaining four (4) have been categorized as optional. No change has 
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been made to the structure of the training and the number of days per course remain at seven (7). As per the new 
methodology, course composition with respect to core and optional modules is as follows: 
 

S. N Core Modules S. N Optional Modules 
1.  Strategic Planning 1.  Proposal Writing 
2.  Leadership 2.  Resource Mobilization 
3.  Project Management 3.  Public Outreach 
4.  Monitoring & Evaluation 4.  Compliance 
5.  Financial Management   
6.  Procurement Laws & Regulations   
7.  Human Resource & Administration   

 
Changes in the methodology have been made keeping in view the need of extended period,  findings of the feedback 
survey (conducted with the graduates of NPO Management Course) and the observations of the CBU team during 
the “On-Job Based Capacity Building” activity carried out at selected organizations across the country. Furthermore 
this new methodology augments the overall Capacity Building efforts of the USAID Citizens’ Voice Project, as the 
through the NPO Management Course capacity of the senior management is enhanced to bring policy level 
improvements, while the program and operations staff of these organizations is trained on proper implementation 
of these policies for their long run sustainability. 
  
During the reporting period, it was also planned to publish the eleven training modules of the NPO Management 
Course. Prior to publishing of these modules, it was deemed essential that trainers from both universities should 
fully agree on the content. To provide the trainers with this opportunity, it was decided to conduct a consultative 
workshop with the core objective of obtaining the finalized curriculum of all eleven modules under the NPO 
Management Course. 
 
Consultative Workshop for Finalization of NPO Management Course Modules 
A three day consultative workshop for “NPO management course” of partner universities was held in Lahore from 
January 25-27, 2014. The prime objective of the workshop was to develop a consensus among trainers of both 
institutes on finalizing the curriculum of NPO Management Course modules to be published by the project. 
Furthermore with trainers from both universities present for this workshop, the opportunity was utilized to provide 
the trainers an orientation to the development sector, as it would serve as a refresher to the previous consultative 
workshops and training of trainers. A total of 25 trainers (including coordinators) from both universities participated 
in the workshop. 
 

Activity  Dates CIIT IoBM 

Male Female Male Female 

Consultative Workshop  January 25 – 27, 2014 9 2 9 5 

Total 25 

 
NPO Management Course 
An NPO Management Course was planned to be conducted at COMSATS Institute of Information Technology (CIIT), 
Islamabad, during the month of March 2014. However the course was postponed due to certain unavoidable 
reasons. 
 
Budget Revision and Contract Extension 
The sub-grant agreements between the project and the partner universities (i.e. COMSATS Institute of Information 
Technology Islamabad and Institute of Business Management Karachi) expired at the end of March 2014. As per the 
sub-award agreements, both universities were contracted to conduct fourteen (14) NPO Management Courses each, 
however till the contract expiration of the contract, CIIT has conducted 5 courses while IOBM has conducted 6 
courses.  With the project due to be extended till 2016, it was decided to renew the agreements with both 
universities. The universities were requested to submit revised budgets for conducting the NPO Management course 
during the extension phase. The draft budgets were submitted by both universities, and budget negotiations were 



Page - 22 - of 69 

 

held at both universities. The revised budgets are expected to be approved and the no-cost contract extension will 
be carried out in the next quarter. 
 
4. ADMINISTRATION AND PROCUREMENT 
Procurement of Access Control System was initiated and subsequently the system was installed also. Group Life 
Insurance Policy was procured for the employees. Logistics arrangement for M&E field visits was arranged covering 
the geographical area of all the provinces. Registration and insurance process of official vehicle was completed after 
its receipt from the vendor. 
 
Administration undertook the following activities during the quarter: 

 Verification of inventory forms within inventory lists is under process. 

 Issued assets on required basis to staff. 

 Requisition for vehicle items, kitchen and medical first aid kit was completed. 

 Maintenance of Office building like power plug, door lock repair of chairs and cabinet under process. 

 Raised PRF for Kitchen & Office supplies. 

 Facilitate to Staff regarding meeting room reservations and arranged working Lunch/Tea. 

 Expired /empty Fire Extinguishers were refilled. 

 Maintained the manual stationery stock register. 

 Fumigation against Dengue in office premises was carried out. 
 
4.1. Human Resource Management 
The HRM unit performed the following tasks during the reporting period: 

 Internal transfer of Mr. Adnan Muhammad Babar from FAFEN as Procurement Officer took place on January 1, 
2014. 

 Ms. Nida Sultan, Procurement Officer, left the project after completing her notice period on January 3, 2014. 
Her exit process was also finalized during the reporting period. 

 Ms. Nageena Kausar, Procurement & Administration Assistant left the project on January 3, 2014. Her exit 
process was also finalized during the reporting period. 

 Mr. Muhammad Ali, Administration Officer, left the project after completing his notice period on January 3, 
2014. His exit process was also finalized during the reporting period. 

 Mr. Abdul Saboor, Manager Program Development & Research, left the project after completing his notice 
period on January 3, 2014. His exit process was also finalized during the reporting period. Subsequently Ms. 
Uzma Farogh was promoted as Manager Program Development & Research from the post of Senior Program 
Officer. 

 Ms. Fauzia Tariq joined the project as Program Officer Administration in Operations Unit on January 20, 2014. 

 Retention process of Ms. Nadya Aman, Finance Officer was initiated and sent to USAID for approval. 

 Inter Project transfer of Mr. Sardar Iftikhar Khan, Manager MIS, took place on March 8, 2014. He is now working 
in TDEA Secretariat as Director IT. 

 Promotion process of 13 employees of Citizen’s Voice Project from all departments was initiated during the 
reporting period. 

 Vacant post of Manager Communication and External Relations was advertised on Citizen’s Voice Project 
website and candidates were shortlisted for the same. 

 Approval of above 8% performance increments of 16 employees from USAID was taken and salary workings 
were processed accordingly. 

 Employees were registered with EOBI. 

 Two staff members were sent to Pakistan Security Awareness Induction Training Program. 
 
5. MANAGEMENT INFORMATION SYSTEM (MIS) 
5.1 Website 
Backups of the project website were taken and some important text was added to the website. Anti-fraud topic was 
also added to the website. 
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New website is also integrated with interactive map which shows grantees locations. It was circulated amongst the 
staff for functionality testing and feedback. After incorporation of feedback it is now almost complete and is 
expected to be shared with USAID for approval in April 2014. 
 
Traffic to the project website decreased during the quarter as new cycles have not been announced.  18,348 visitors 
visited the website during the quarter as compare to 41,575 visitors in December 2013 alone. 
 
5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database & PAKINFO progress is as follows: 
 
OTI Database 
Post award and disbursement entries of the following applications are updated in OTI database i.e (cvp-03-12-52-
319, cvp-03-12-48-315, cvp-03-12-133-400). Now the database contains 130 applications. All awarded applications 
have up to date records. The dollar is changed from 85 (which was fixed before) to current exchange rate. Now the 
budget and disbursement values are updated with current dollar exchange rate. 
 
The report is generated every month and sent to NRSP/USAID. The reporting module was improved and new reports 
were added. Bug fixing and QA of the database was carried with assistance from NRSP. 

The OTI Database was reworked to take into account USAID requirements of the post award phase. Numerous 
meetings with NRSP representatives were carried out for the purpose. Data is being updated as per the new 
requirements and will be submitted to USAID in due course. 

The status of 86 applications was changed from cleared to close out. All grant awarded applications have up to date 
records. The disbursement and budget records are updated in all applications. 

PakInfo 
Updated the following MSF indicators records in Pakinfo and updated the status from Grant Awarded to Closed Out. 

 Number of new policies, regulations, or investment agreements implemented as a result of USG. 

 Number of CSOs receiving USG assistance engaged in advocacy. 

 Number of public forums resulting from USG assistance consisting of government officials and citizens. 

 Also uploaded documents about Activity, M&E Plan, Monthly Reports, Partner Quarterly Report, Work plan. 
 
5.3 Network Infrastructure & Support 
During the reporting period the unit undertook the following tasks: 

 Configure, troubleshoot, provided support and performed necessary maintenance to the project network, and 
Internet systems. 

 Monitoring of network to ensure network availability to all system users and perform necessary maintenance to 
support network availability. 

 Periodically check servers and firewall and perform necessary maintenance. 

 Technical support to project staff and grantees. 

 Install and configure new router OS. 

 Configure New Segate Bay 2 Nas for Backup. 

 Manually check staff system and maintain checklist. 
 
5.4 GMIS (http://grants.cvpa-tdea.org) 
The following new features were added in the system during the reporting period: 

 Provided support to HR for job advertisement. 

 Routine GMIS Maintenance. 

 Requisition Purchase Order module was added. 

 Support to the partner organizations was provided. 

 Salary slip module was added. 
 

http://grants.cvpa-tdea.org/
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6. COMMUNICATIONS AND EXTERNAL RELATIONS 
Progress for the reporting period is as follows: 

 Mr. Aadarsh Lagahari – Program Officer attended CWG meeting held at World Learning Organization on January 
3, 2014. 

 Mr. Humayun Khalil and Mr. Aatif Abdullah – Program Officers attended Capacity Building Session of GB 
Parliamentarians organized by AGHE under the thematic area of Legislative Governance from January 1-3, 2014. 

 The unit initiated a success story preparation on CDPI covering RTI in KP. In this regard Mr. Humayun Khalil held 
a meeting with the partner organization. 

 The unit prepared a presentation for CoP on Developing Sector in Pakistan for the TOT which was held in Lahore 
from January 25-27, 2014. 

 The unit prepared a presentation and arranged for a meeting with Director Democracy and Governance, USAID 
Pakistan. The meeting was held on January 21, 2014 and was attended by USAID representatives and Project 
Management. 

 Mr. Aatif Abdullah – Program Officer Communications attended ‘Training of Facilitators for Managing Results’ at 
Lahore from February 8-12, 2014. 

 Mr. Aadarsh Laghari – Program Officer Communications, along with the Chief of Party, attended PAKWOMEN 
capacity building event for provincial legislators in the KP parliament at Peshawar on February 11, 2014. 

 Mr. Humayun Khalil – Program Officer Communications met with PWO officials (partners under Energy Sector) at 
Multan from February 13-14, 2014 to draft a success story on MEPCO’s taking over of complaint redress system 
developed by the partner organization. 

 Mr. Aatif Abdullah – Program Officer and Mr. Hussain Khubab Umer – Manager Operations attended ASP-LUMS 
internship fair to represent the project at LUMS Lahore on February 27, 2014. Around 300 project brochures and 
factsheets were disseminated and dozens of prospective interns were entertained. 

 The unit with assistance from MIS is completing the project’s new website. Layout and content has been 
finalized. The website link was circulated among the project staff to test functionality. Feedback received from 
staff was incorporated. It is expected that website will be shared with USAID in April 2014 for approval. 

 The unit worked with M&E team for finalizing the Event Calendar and Media Coverage template which were 
shared with the new partner organizations. 

 The unit attended USAID DOCs conference held at Serena Hotel from March 12-13, 2014. 

 Mr. Aadarsh Laghari – Program Officer Communications attended Program Focused Training on Strengthening 
Citzens' Voice & Accountability in Nathiagali from March 25-27, 2014. 

 Partner’s IEC material has been displayed at various places in the office as part of the beautification plan. 

 The unit, through the Procurement Unit, worked to have about 2,000 brochures previously containing outdated 
project summary updated. Stickers were used for this purpose. 

 The unit prepared a new General Fact Sheet for dissemination both externally and internally. 

 C&ER team reviewed, provided feedback and ensured branding and marking compliance of 71 submissions by 
partner organizations. 

 
8. CHALLENGES 

 No new cycles could be announced since February 3, 2013, initially due to absence of incremental funding and 
now because greater clarity is required about the future direction of the project.   

 Many projects have closed out (104 in total) or are being close out. As a result, the Project’s field activity is 
reduced substantially, but it is now likely to pick up in view of USAID approvals of 24 grants relating to cycles 2, 3 
and 4. 

 Branding and marking waiver request for partners working in KP, FATA and Balochistan is still pending. 

 Position of Director (now upgraded as DCOP) M&E is lying vacant, while TDEA is making its best efforts to fill this 
position. 
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of March 31, 2014) 
 

Theme Nationwide Punjab Sindh KP FATA Balochistan GB AJ&K Total 

Municipal Services  01  01     02 

Legislative 
Governance  

   02  02 01 01 06 

Education Sector 
Reforms 

01 03 01 04    01 10 

Tax Collection Sector 01 01       02 

Local Government 01 01 02   01   05 

18th Amendment  03 01 01  02   07 

Energy Sector 
Reforms 

 03 01    01 03 08 

Frontier Crime 
Regulations (FCR) 
Reforms 

    03    03 

Transparency and 
Accountability  
Mechanisms 

  04 02  01   07 

Higher Female Voter 
Turnout 

 02 04 11  08   25 

Free, Fair and 
Peaceful Elections 

 13 10 13  06   42 

Improving Water 
Rights 

 03 01      04 

Municipal Services   03 02     05 

Energy Sector 
Reforms 

03   01     04 

Independent, Free 
and Responsible 
Media 

02   01     03 

Ombudsmen 02 02 01   01   06 

Youth Development  02 02 02  01  01 08 

Total to Date 10 34 30 40 03 22 02 06 147 

 
 
 



Appendix II: Status of region and theme-wise awarded grants and funds (USD) approved and disbursed – March 31, 
2014 
 

Thematic Areas & Funding 

Geographic Devolution of Grants 

Total USD Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public 
Accountability 
in Tax 
Collection 
Sector 

No. of Approved Grants 
                           

1  
                           

1              
                           

2  

Funding 
Status 

Approved 
                

118,181  
                

128,884  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

247,065  

Disbursed 
                

115,827  
                

128,883  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

244,710  

Advocacy for 
Effective 
Implementation 
of the Frontier 
Crime 
Regulations 
(FCR) Reforms 

No. of Approved Grants           
                           

3      
                           

3  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

423,842  
                          

-    
                          

-    
                

423,842  

Disbursed 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

357,201  
                          

-    
                          

-    
                

357,201  

Citizens' Voice 
for Effective 
Legislative 
Governance  

No. of Approved Grants       
                           

2  
                           

2    
                           

1  
                           

1  
                           

6  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                

192,875  
                

310,632  
                          

-    
                

160,349  
                

148,357  
                

812,212  

Disbursed 
                          

-    
                          

-    
                          

-    
                

132,696  
                

303,013  
                          

-    
                

147,157  
                

137,827  
                

720,693  

Citizens 
oversight on 
Municipal 
Services 

No. of Approved Grants   
                           

1  
                           

3    
                           

3        
                           

7  

Funding 
Status 

Approved 
                          

-    
                  

88,795  
                

252,001  
                          

-    
                

255,580  
                          

-    
                          

-    
                          

-    
                

596,376  

Disbursed 
                          

-    
                  

86,751  
                

184,547  
                          

-    
                

202,289  
                          

-    
                          

-    
                          

-    
                

473,587  

Energy Sector 
Reforms 

No. of Approved Grants 
                           

3  
                           

3  
                           

1    
                           

1    
                           

1  
                           

3  
                         

12  

Funding 
Status 

Approved 
                

259,861  
                

236,444  
                  

82,694  
                          

-    
                  

85,062  
                          

-    
                  

88,698  
                

224,218  
                

976,977  

Disbursed 
                

224,727  
                

230,635  
                  

82,694  
                          

-    
                  

69,149  
                          

-    
                  

65,568  
                

167,454  
                

840,228  

Improving 
Water Rights 

No. of Approved Grants   
                           

3  
                           

1            
                           

4  

Funding 
Status 

Approved 
                          

-    
                

356,112  
                

122,092  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

478,204  

Disbursed 
                          

-    
                

327,950  
                

111,479  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

439,429  

Citizens’ 
Advocacy for 
Implementation 
of 18th 
Amendment 

No. of Approved Grants   
                           

3  
                           

2  
                           

1  
                           

1        
                           

7  

Funding 
Status 

Approved 
                          

-    
                

363,313  
                

233,048  
                  

80,383  
                  

87,561  
                          

-    
                          

-    
                          

-    
                

764,305  

Disbursed 
                          

-    
                

226,456  
                

201,069  
                  

62,794  
                  

11,422  
                          

-    
                          

-    
                          

-    
                

501,742  

Education 
Sector Reforms 

No. of Approved Grants 
                           

1  
                           

3  
                           

1    
                           

4      
                           

1  
                         

10  

Funding 
Status 

Approved 
                  

88,450  
                

258,993  
                  

76,000  
                          

-    
                

286,551  
                          

-    
                          

-    
                  

74,104  
                

784,097  

Disbursed 
                  

88,450  
                

238,157  
                  

72,145  
                          

-    
                

286,546  
                          

-    
                          

-    
                  

74,038  
                

759,337  

Citizens’ Voice 
for Transparent 
and 
Accountable 
Mechanism 

No. of Approved Grants     
                           

3  
                           

2  
                           

2        
                           

7  

Funding 
Status 

Approved 
                          

-    
                          

-    
                

289,597  
                

177,856  
                

224,918  
                          

-    
                          

-    
                          

-    
                

692,370  

Disbursed 
                          

-    
                          

-    
                

257,390  
                

173,620  
                

202,025  
                          

-    
                          

-    
                          

-    
                

633,035  
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Citizens’ 
Engagement 
and 
Accountability 
for an Effective 
Local 
Government 
System 

No. of Approved Grants 
                           

1  
                           

1  
                           

2  
                           

1          
                           

5  

Funding 
Status 

Approved 
                

327,201  
                

124,182  
                

178,158  
                

156,495  
                          

-    
                          

-    
                          

-    
                          

-    
                

786,036  

Disbursed 
                  

30,683  
                

101,489  
                

170,066  
                  

75,815  
                          

-    
                          

-    
                          

-    
                          

-    
                

378,053  

Free and fair 
Elections 

No. of Approved Grants   
                         

13  
                         

10  
                           

6  
                         

13        
                         

42  

Funding 
Status 

Approved 
                          

-    
                

235,942  
                

188,217  
                

113,690  
                

235,548  
                          

-    
                          

-    
                          

-    
                

773,396  

Disbursed 
                          

-    
                

227,808  
                

177,661  
                  

96,427  
                

208,993  
                          

-    
                          

-    
                          

-    
                

710,889  

Women Voter 
Turnout 

No. of Approved Grants   
                           

2  
                           

4  
                           

8  
                         

11        
                         

25  

Funding 
Status 

Approved 
                          

-    
                  

55,509  
                

100,268  
                

205,879  
                

284,381  
                          

-    
                          

-    
                          

-    
                

646,038  

Disbursed 
                          

-    
                  

45,038  
                  

97,624  
                

196,271  
                

274,366  
                          

-    
                          

-    
                          

-    
                

613,299  

Citizen Voice 
for 
Independent 
Free & 
Responsible 
Media 

No. of Approved Grants  
                           

2        
                           

1        
                           

3  

Funding 
Status 

Approved 
                

150,959        
                  

82,123        
                

233,082  

Disbursed 
                  

30,213        
                          

-          
                  

30,213  

Citizens Voice 
for Effective 
Grievance 
Redress 
through the 
Offices of 
Ombudsmen 

No. of Approved Grants 
                           

1  
                           

3  
                           

1  
                           

1          
                           

6  

Funding 
Status 

Approved 
                  

87,091  
                

236,726  
                  

72,424  
                  

79,965          
                

476,206  

Disbursed 
                          

-                  
                          

-    

Citizens Voice 
and 
Accountability 
for Youth 
Development 

No. of Approved Grants   
                           

2  
                           

2  
                           

1  
                           

2      
                           

1  
                           

8  

Funding 
Status 

Approved   
                

144,054  
                

130,165  
                  

72,262  
                

121,575      
                  

57,472  
                

525,527  

Disbursed   
                          

-    
                          

-    
                          

-    
                          

-          
                          

-    

Total 

No. of Approved Grants 
                           

9  
                         

35  
                         

30  
                         

22  
                         

40  
                           

3  
                           

2  
                           

6  
                       

147  

Funding 
Status 

Approved 
             

1,031,743  
             

2,228,953  
             

1,724,664  
             

1,079,405  
             

1,973,931  
                

423,842  
                

249,046  
                

504,150  
             

9,215,734  

Disbursed 
                

489,900  
             

1,613,168  
             

1,354,675  
                

737,623  
             

1,557,802  
                

357,201  
                

212,725  
                

379,320  
             

6,702,414  

            
Total Funds 
Approved (USD)        9,215,734  

          Total Funds 
Disbursed 
(USD)        6,702,414  
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Appendix III: Thematic Area-Wise Disbursements for the quarter of January - March, 2014 
 

Thematic Area Grant Amount Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 23,641,644                 3,921,475  

Advocacy for Effective Implementation of the FCR Reforms 40,557,444                 7,435,807  

Citizens' Voice for Effective Legislative Governance  77,720,602               10,774,221  

Citizens oversight on Municipal Services 57,067,230                 6,532,676  

Energy Sector Reforms 93,486,887               11,211,962  

Improving Water Rights 45,759,344                                -    

Citizens’ Advocacy for Implementation of 18th Amendment 73,136,349               16,798,473  

Education Sector Reforms 75,030,252                     349,312  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859               16,630,826  

Citizens’ Engagement and Accountability for an Effective Local Government System 75,215,740               13,141,560  

Free and fair Elections 74,006,300                                -    

Citizens Voice for Effective Grievance Redress through the Offices of Ombudsmen 45,568,151                                -    

Citizens Voice and Accountability for Youth Development 50,287,726                                -    

Citizen Voice for Independent Free & Responsible Media 22,303,658                 1,681,551  

Women Voter Turnout 61,819,400                                -    

 

 
 
 
 

5% 8% 

12% 

7% 

13% 

0% 

19% 

0% 

19% 

15% 

0% 
0% 0% 

2% 

0% 

Thematic Area-wise Disbursements for the 
quarter of January - March 2014 

Citizen Voice & Public Accountability in Tax
Collection Sector
Advocacy for Effective Implementation of the
Frontier Crime Regulations (FCR) Reforms
Citizens' Voice for Effective Legislative
Governance
Citizens oversight on Municipal Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for Implementation of 18th 
Amendment 
Education Sector Reforms

Citizens’ Voice for Transparent and 
Accountable Mechanism 
Citizens’ Engagement and Accountability for 
an Effective Local Government System 
Free and fair Elections

Citizens Voice for Effective Grievance Redress
through the Offices of Ombudsmen
Citizens Voice and Accountability for Youth
Development
Citizen Voice for Independent Free &
Responsible Media
Women Voter Turnout
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Appendix IV: Region-Wise Disbursement during the quarter of January - March, 2014 

 
Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Approved Funding 98,727,485 213,288,501 165,033,091 103,288,303 188,885,437 40,557,444 23,831,250 48,242,075 

Disbursement 7,305,926 21,246,001 16,658,510 5,288,706 20,124,828 7,435,807 5,389,076 5,029,009 
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FATA

GB

AJ&K



Appendix V: Progress against each PMP Indicator  

Results/Indicators Targets 

Achievements Remarks 

Previous Reporting 

Period 

Present Reporting 

Period 
Cumulative   

1: Strengthened citizen engagement in 

policy advocacy and state oversight 
          

1.1. Increased number and diversity of 

citizen engagement in policy advocacy on 

priority themes 

          

1.1.1 Number of CSOs with CVP grant for 

policy advocacy activities on priority themes 
300 CSOs 129 19 148 

Policy advocacy activities 

include meetings , seminars, 

workshops, awareness 

sessions, round table 

conference, policy dialogue, 

lobbing sections, interactive 

theater and network 

membership campaigns 
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1.1.2  Number of citizens participating in 

grantee CSO advocacy activities  
Up to 150,000 Citizens 752,415 5267 757,682 

Total beneficiaries during the 

reporting period were 5267 

(4238 M, 1029 F).  Policy 

advocacy activities include 

meetings, seminars, 

workshops, awareness 

sessions, roundtable 

conference,  policy dialogue, 

lobbing sections, interactive 

theater and network 

membership campaigns. 

673,026 citizens were 

approached through different 

election related activities 

under cycle 4 and 5. These 

activities included door to 

door visits, stalls, corner 

meetings, formation of 

citizens’ voter groups, 

seminars, workshops, meeting 

with elders, meeting with 

legislatures, government 

authorities, letter writing 

campaign etc. The citizens 

approached through media 

are not included in this.  
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1.1.3 Types of advocacy activities 

undertaken by grantee CSOs and 

documented evidence of outcomes / impact  

Up to 10 types of 

activities 
10 0 10 

Policy advocacy activities 

include meetings, seminars, 

workshops, awareness 

sessions, roundtable 

conference, policy dialogue, 

lobbing sections, interactive 

theater and network 

membership campaigns. 

1.1.4   % of citizens (reached by civic 

education programs of grantee CSO)  with 

civic knowledge  

Increase up to 25% 24,762 0 24,762 

Civic education program 

include activities like 

awareness sessions, capacity 

building workshops, capacity 

building of networks, forums, 

groups etc. Initially, we 

reported participants of some 

of the civic education under 

this indicator (numbers 

instead of %.), but now we are 

reporting them in indicator 

1.1.2. A study will be 

conducted by our PD&R unit in 

order to measure this 

indicator in terms of % 

increase). 

1.1.5 Number of grantee CSOs with regular 

reports to media on their 

activities/accomplishments and/or with 

published bulletins  

Up to 200 CSOs 120 10 130 

Regular reports to media 

include press coverage, press 

releases, FM and cable TV 

campaign etc. 

1.2   Increased number and diversity of 

citizen participation in policy processes and 

oversight of state institutions  
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1.2.1 Number of CSOs with CVP grant for 

state institution oversight activities on 

priority themes  

Up to 300 CSOs 129 19 148 

State Institution oversight 

activities includes Formation 

of oversight forums/ 

committees, formation of 

networks at Village, UC , 

District and regional level, re-

activation of committees 

1.2.2 Number of grantee CSOs with 

effective participation in government 

consultation on legislation and policy 

making  

Up to 50 CSOs 4 7 11 

This includes participation of 

CSOs and citizens in 

Government 

consultations/public 

hearing/meetings etc. Some of 

them were developed in 

previous quarters but 

reported/updated by grantees 

during this quarter.  

1.2.3 Number of citizens participating in 

grantee CSOs’ activities related to oversight 

of state institutions  

Up to 75000 citizens 37,109 1,781 38,890 

Total beneficiaries during the 

reporting period were 1781 

(1701 M, 80 F). State 

Institution oversight activities 

includes Formation of 

oversight forums/ committees, 

formation of networks at 

Village, UC , District and 

regional level, re-activation of 

committees 
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1.2.4 New evidence generated (including 

research and studies) on  issue-based 

advocacy for policy change and oversight of 

state institutions 

Up to 50 studies 24 11 35 

New evidence includes 

reports, baseline studies, 

charter of demands, policy 

briefs and handbooks. Some of 

them were developed in 

previous quarters but 

reported/updated by grantees 

during this quarter.  

Result 2:  Enhanced organizational 

capacity, transparency and accountability 
          

2.1 Improved grantee systems for 

transparent and accountable project 

management 

          

2.1.1 Number of manuals developed for the 

capacity building of TDEA staff and for audit 

requirements 

4     4   

2.1.2 A functional three year strategic plan 

formulated  for TDEA  
1     1   

2.1.3 Number of grantee CSOs (and number 

of their personnel) participating in CVP 

organizational development / capacity 

building activities related to internal 

governance, program management, FM, 

HRM, procurement etc. 

up to 500 CSOs and 

1000 staff 
119 CSOs, 264 persons   

119 CSOs, 264 

persons 

These figures are for Not-for-

Profit Management trainings 

conducted in collaboration 

with COMSATS IIT and 

Institute of Business 

Management 

2.1.4 Number of grantee CSOs that receive 

higher ratings on post-award (compared to 

pre-award) assessments of internal 

governance, program management, FM, 

HRM, procurement etc. 

Up to 200 CSOs         
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2.2 Improved grantee CSOs’ organizational 

capacity to implement activities related to 

citizens’ voice 

          

2.2.1 Number of grantee CSOs (and number 

of their personnel) participating in CVP 

capacity building for  implementation of 

grant activities related to citizens’ voice 

Up to 500 CSOs and up 

to 1000 staff 
PMP/TOF: 88 CSOs, 143 
persons 
QIT/PFT: 134 CSOs, 264 
persons 
HH-PMP: 3 CSOs, 13 
persons 

13 CSOs, 36 persons 
140 CSOs, 456 

persons 

  

2.2.2 Number of grantee CSOs with internet 

homepage 
Up to 200 CSOs         

2.2.3 Number of projects completed 

successfully by grantee CSOs 
Up to 500 projects         

Result 3:  Productive linkages between 

state and non-state actors for increased 

accountability 

          

3.1 Increased number and diversity of 

constructive public-private (state-CSO) 

linkages 

          

3.1.1 Number of CSO grant projects that 

build partnerships with state institutions in 

implementation of grant activities  

Up to 250 projects 129 19 148 

Partnership with government 

activities includes MOUs with 

government departments, 

formal and informal meetings,  

3.1.2 Number of joint mechanism of citizens 

and state institutions for public input and 

oversight 

Up to 50 mechanism 16 5 21 

This includes signing of MOUs 

with concerned government 

departments (15 grantees 

signed 21 MOUs with 

concerned line department). 

Some of them were signed in 

previous quarter but reported 

by grantee during this quarter.  
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3.1.3 Number of participants events 

organized by grantee CSOs to build the 

citizens' capacity for PPPs  

Up to 10,000 

participants 
21,663 786 22,449 

During the quarter 786 (725 

M, 61 F) government officials 

participated in grantees 

citizens' capacity building for 

public private partnership. 

3.2. Increased responsiveness and 

accountability of state institutions to 

citizens on priority themes 

          

3.2.1 Percentage of citizens in target 

localities who report (increased) satisfaction 

with relevant state service delivery  

Increase up to 20 %       

Our PD&R unit will conduct a 

separate study to measure this 

indicator. 

3.2.2 Number of relevant public bodies with 

functioning complaint systems, 

ombudspersons, etc. to record citizens’ 

concerns about service delivery 

Up to 50 public bodies 33 22 55 

This includes 

establishment/strengthening 

of complaint handling 

committees and  cells at the 

offices of public bodies (14 

grantees 

established/strengthened 

relevant public bodies’ 

complaint systems of 55 

locations/departments to 

record citizen’ concerns about 

service delivery). Some of 

them were established in 

previous quarter but reported 

by grantee during this quarter.  



Page - 37 - of 69 

 

3.2.3 Number of concrete changes in state 

policy/ regulation/ law/action as a result of 

citizen engagement facilitated by CSO grant 

activity 

Up to 25 changes 1 3 4 

This includes 

enactment/amendments of 

laws, administrative change 

etc. Some of them were 

achieved in previous quarters 

but reported/updated by 

grantees during this quarter.  
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Appendix VI: List of Sub-Awardees – March 31, 2014 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS 

1 Participatory 
Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization 
for effective and 
efficient advocacy for 
Water Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to April 
19, 2013 

 11,683,000 Mr. Farooq Ahmed Chandio                                                                                      
Bungalow No. 10/200  
Abdullah Bungalows, 
Qasimabad Hyderabad. 
+92-345-3873808 
Email: 
farooqchandio@pehesindh.org 

Closed First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to April 
19, 2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  
Email: zia@awazcds.org.pk 

Closed First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, Multan, 
Vehari, and 
Lodhran 

Punjab April 20, 
2012 to April 
19, 2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 
Damaan@ymail.com 

Closed First 

4 Governance 
Institutes 
Network 
International  

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to April 
19, 2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-
8/1, Islamabad 
0300-8545108/051-2856511 

Closed First 

THEMATIC AREA : ENERGY SECTOR REFORMS 

mailto:farooqchandio@pehesindh.org
mailto:zia@awazcds.org.pk
mailto:Damaan@ymail.com
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1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation 
and Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-
6/3, Islamabad 
051-111739739 
0301-5455781 

Closed First 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

Closed First 

3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KP April 20, 
2012 to April 
19, 2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

Closed First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

Closed First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 27, 
2014 

7,913,000 Dr. Akhtar Mughal 
Young Welfare Society (YWS) 
Coordination Office: Awan 
Colony Thari road, Mehrabpur 
District Naushahro 
Feroze Sindh Pakistan. 
Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-
going 

Third 
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6 Public Welfare 
Organization 

Improving Electricity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 27, 
2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah 
Mehram Wala, Street Opp. 
Umm-ul-Qura School, Lodhran 
0092-608-364454 
0092- 300-6811297 
baze786@yahoo.com 

On-
going 

Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                
0092-42-35731579-80        
042-38784186 

Closed Third 

8 Sustainable 
Solutions 
Private Limited 

Raising Peoples' Voice 
for Power Sector 
Reforms 

Gilgit, Ghizer and 
Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

Closed Third 

9 Global 
Prosperity 
Network 

Citizens' Voice on 
Energy Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari 
Pan Chowk Muzaffarabad 
092-05822-924158 
92-333-5888741 
gpn.cvp@gmail.com 

Closed Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Energy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 
Mirpur and 
Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Ally Qammer Zaman 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 
ali.ajkrsp@gmail.com 

Closed Third 

mailto:baze786@yahoo.com
mailto:gpn.cvp@gmail.com
mailto:ali.ajkrsp@gmail.com
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11 Techno Green 
Associates 

Enhancing Citizens 
Voice and 
Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 
221, Block A, Sawan Street, 
PWD Housing Society, 
Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-
going 

Third 

12 Strengthening 
Participatory 
Organization 

Enhancing Access to, 
and Control over 
Energy Resources 

Muzaffarabad and 
Hattian 

AJK December 6, 
2012 to 
December 5, 
2013 

8,344,000 Atique  
30-A Nazimuddin Road, Sector 
F-10/4, 
Islamabad. 
051-2104677; 03469631110 

Closed Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     

1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

 Jacobabad Sindh April 20, 
2012 to July 
19, 2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS 
Montessori School, Sector G-
11/4 Islamabad, 051-2301514 
0302-8542099 

Closed First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change Sangher Sindh April 20, 
2012 to April 
19, 2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-
going 

First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to April 
19, 2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, first 
floor, Salman Tower, Main 
National Highway, Malir 
Karachi,               
081-2451201/0300-3825277                        

Closed First 

4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KP April 20, 
2012 to April 
19, 2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-
going 

First 

mailto:tahir@eebp.pk
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5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KP 

Dir - Upper KP April 20, 
2012 to April 
19, 2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146/ 0300-5992358 
abidali@dadopk.org 

On-
going 

First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KP August 06, 
2012 to April 
05, 2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 
shadbegum@gmail.com 

On-
going 

First 

7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz Project Multan Punjab August 06, 
2012 to April 
05, 2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  
president@aghepakistan.org 

On-
going 

First 

THEMATIC AREA: EDUCATION 

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

Jacobabad,  
Hyderabad, 
Sanghar, Khairpur, 
Badin 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh 
0235-541441-2/03333555403 

Closed Second 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

Rahim Yar Khan, 
Mardan (KP),  
Tando 
Muhammad Khan 
(Sindh), Zhob 
(Balochistan) 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, 
Islamabad 
0300-8562717 

Closed Second 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 
Development of Dir 
Lower -KP 

Dir KP August 06, 
2012 to 
August 05, 
2013 

 7,686,000  Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat 
Talash, Tehsil Timergara, 
District Lower Dir 
0945-871280 
0346-9380025 

Closed Second 

mailto:abidali@dadopk.org
mailto:shadbegum@gmail.com
mailto:president@aghepakistan.org
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4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KP 

Shangla KP August 06, 
2012 to 
August 05, 
2013 

 7,065,500  Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 
ahmad@pespak.org 

Closed Second 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

    8,360,727  Hafiz Akhlaq 
Village and Post Office Mitha 
Tiwana 
0346-5544951 
sher_khushab@hotmail.com 

Closed Second 

6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KP KP August 6, 
2012 to May 
5 2013 

     
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 

Closed Second 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and 
Public Accountability 
through Oversight on 
Education System and 
Advocacy for 
Improvement of Quality 
of Education in 
Government and 
Private Schools of 
District Narowal 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

      
7,930,500  

Government Employees  
Cooperative Housing Society, 
House 563 A-1, Township 
Lahore, 042-35976864, 
03338664992 

Closed Second 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

Closed Second 

mailto:ahmad@pespak.org
mailto:sher_khushab@hotmail.com
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9 READ 
Foundation 

Supporting 
Communities to 
Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

Closed Second 

10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KP August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning 
Department, Mardan 
0937-774243 
0334-8470163 
0346-8159996 

Closed Second 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, Balochistan  

Balochistan September 
10, 2012 to 
September 
9, 2013 

  13,815,952  Khaliq Dad 
29/131 DOHS, Survey 31, 
Behind Askari Petrol Pump, 
Airport Road, Quetta 
03348752343, 92-081-864037 
– 38 
Khaliqdad@wess.org.pk 

Closed Second 

2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

September 
10, 2012 to 
March 9, 
2014 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 
president@aghepakistan.org 

On-
going 

Second 

3 Pak Women Citizen Voice for 
Effective Legislative 
Governance Project KP 

District Mardan, 
Swat and 
Malakand 

KP 10/09/2012 
to 
09/03/2014 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, 
Sector T, Sheikh Maltoon Town 
Mardan, KP 
03465602472 
03469183507 

On-
going 

Second 

mailto:Khaliqdad@wess.org.pk
mailto:president@aghepakistan.org
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4 Hamdam 
Development 
Organization  

Awareness and 
Advocacy Campaign 
Aimed at Helping 
Society Better Interact 
with the Legislature at 
MPs of Provincial (KP) 
and National Assembly 

Tank, Dera Ismail 
Khan, Laki 
Marwat, and 
Bannu 

KP 10/09/2012 
to 
09/03/2014 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, 
Near Fauji Foundation 
Vocational Training Center 
West Circular Road, D.I.Khan, 
Pakhtunkha Pakistan 
0300-5797233 
0092-966-733886 

On-
going 

Second 

5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of 
Public IEC for Mutually 
Beneficial Sustainable 
Linkage between 
Citizen & Legislators of 
AJK Assembly 

Kotli, Mirpur AJK September 
28, 2012 to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

Closed Second 

6 Kuchlak 
Welfare 
Society 

Strengthening 
Democracy and 
Legislative process in 
Balochistan 

Quetta, Pishin, 
Naseerabad, 
Loralai, Zoab, Qilla 
Abdullah 

Balochistan March 24, 
2014 to April 
23, 2015 

4,640,250 Mr. Malik Rasheed Kakar 
House # 19-B, Phase 2, 
Shahbaz Town, Quetta 
0301-3711600 
malikrasheed_cws@yahoo.com 

On-
going 

Second 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, FR 
Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KP 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

Closed Third 

mailto:malikrasheed_cws@yahoo.com
mailto:inform_step@yahoo.com
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2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: 
mushir.naqvi@dtce.org.pk 

Closed Third 

3 Center for 
Research and 
Security 
Studies 

Moong Qabail (We the 
Tribals) 

Waziristan 
Agency, Orakzai 
Agency, Bajaur 
Agency, Mohmand 
Agency, Khyber 
Agency, 
Kohat,  
D.I Khan,  
Peshawar, Bannu 
and Nowshera 

FATA September 
28, 2013 to 
October 27, 
2014 

8,497,640 Munawar A. Virk 
House 36-B, Street 30, 
F-8/1, Islamabad. 
 
+92-51-8314801 - 3 
+92-300-8509211 
munawar@crss.pk 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 
(GINI) 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

National October 31, 
2012 to 
October 30, 
2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-
8/1, Islamabad 
051-2856511 
0300-8545108 

Closed Third 

2 The  Network 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi Region Punjab November 
2, 2012 to 
October 30, 
2013 

12,332,944 Asim Jaffery                                                            
The Network for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

Closed Third 

THEMATIC AREA: LOCAL GOVERNMENT 

mailto:mushir.naqvi@dtce.org.pk
mailto:munawar@crss.pk
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1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

Promoting local 
government system 
through citizens 
engagement 

Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor 
Civic 
Center, Angle Road off Suraj 
Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 
Ahsas@ahsaspk.org 

Closed Third 

2 Al-Mustafa 
Welfare 
Association 
 

Community Centered 
Municipal Development 
Planning 

Khairpur Sindh December 
28, 2012 to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal 
View, Abid Colony, Khairpur, 
Taluka, District Khairpur 
0243-714818 
0301-2607927 

Closed Third 

3 Participatory 
Efforts for 
Health 
Environment 

Launching an effective 
advocacy and 
awareness campaign 
for local government 
system and timely 
elections 

 Sindh December 
28, 2012 to 
December 
27, 2013 

8,821,440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

Closed Third 

4 Institute of 
Social and 
Policy Sciences 

Evidence-based 
Advocacy for 
Strengthening Local 
Government System in 
Punjab 
 

Faisalabad, 
Multan, Lahore, 
Rahim Yar Khan, 
Rawalpindi 

Punjab February 28, 
2013 to 
February 27, 
2014 

11,882,915 H. No. 13, Street No. 1, G-6/3, 
Islamabad. 
Salman Humayun 
Cell: +92 (300) 8567409 Phone: 
+92 (51) 111739739 
Email: salman258@gmail.com 

On-
going 

Third 

5 Devolution 
Trust for 
Community 
Empowerment 

Citizens’ Engagement 
and Accountability for 
an Effective Local 
Government System 

 Punjab January 13, 
2014 to April 
15, 2014 

31,309,847 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92-300-5016016 
Phone: +92 (51) 111333823 
Email: 
mushir.naqvi@dtce.org.pk 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 

mailto:Ahsas@ahsaspk.org
mailto:salman258@gmail.com
mailto:mushir.naqvi@dtce.org.pk
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1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 
engr.ayub@gmail.com 

Closed Third 

2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, Sukkur Sindh December 
28, 2012 to 
February 28, 
2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-
going 

Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 to 
January 30, 
2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-
going 

Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 to 
February 27, 
2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana 
City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-
going 

Third 

5 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 
Improved Public 
Services in Tharparkar 
District 

Tharparker Sindh December 
28, 2012 to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         
0336-3097838 

Closed Third 

mailto:engr.ayub@gmail.com
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6 DELTA 
Association 

Strengthening Citizens' 
Voice through Advocacy 
(SCVA) 
 

Peshawar, 
Mardan, Swabi, 
Charsadda, 
Noshera 

KP February 28, 
2013 to 
February 27, 
2014 

8,030,545 House 1, St 2, Bani Gala Green 
Colony, New Bani Gala, Imran 
Khan Avenue, Islamabad. 
Naazlee Sardar 
Cell:+92(300) 8562468 Phone: 
+92(51) 2613879 
Email: naazlee@hotmail.com  

On-
going 

Third 

7 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Transparency and 
Accountability 
Mechanisms in KP 

Peshawar, 
Mardan, 
Abbottabad, 
Mansehra 

KP February 28, 
2013 to 
February 27, 
2014 

13,491,880 409-B, Nazi mud Din Road, F-
11/1, Islamabad 
Amer Ejaz 
Cell:+92(334)4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-
going 

Third 

THEMATIC AREA: 18TH AMENDMENT 

1 Coastal 
Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochistan December 
28, 2012 to 
February 28, 
2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder 
P.O Winder, P.O Code 90201, 
Tehsil Sonminai, District 
Lasbela 
0853-621004 
0345-8848305 
card.org.pk@yahoo.com 

On-
going 

Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social 
Service Delivery in 
Relation of 18th 
Constitutional 
Amendment 

Balochistan Balochistan December 
28, 2012 to 
February 27, 
2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-
613409. 
Mobile: +92-345-3977787 
ymsesdo@yahoo.com 

On-
going 

Third 

mailto:naazlee@hotmail.com
mailto:aebutt@yahoo.com
mailto:card.org.pk@yahoo.com
mailto:ymsesdo@yahoo.com
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3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

Closed Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 31, 
2013 to 
February 28, 
2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

On-
going 

Third 

5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 31, 
2013 to 
February 28, 
2014 

11,456,015 Shaheena Kausar 
D-4, E-123, 
Almadni Sanitary Store Street,  
Near Main Bazar, 
Chungi Ammar Sindhu, 
Ferozpur Road, Lahore 
 
+92-42-35821009 
+92-322-4076680 
shaheena.kausar@gmail.com 

On-
going 

Third 

6 Center for 
Peace and 
Development 
Initiatives 

Oversight of Federalism 
on context of 18th 
Amendment (KPK) 

Peshawar, 
Abbottabad and 
Mardan 

KP September 
28, 2013 to 
December 
27, 2014 

8,378,674 Amer Ejaz 
409-B, Nazi mud Din Road,  
F-11/1, Islamabad 
 
+92-51-2108287 
+92-334-4328173 
aebutt@yahoo.com 

Closed Third 

7 Citizens’ 
Commission 
for Human 
Development 

Education and 
Advocacy Campaign on 
18th Amendment 

Vehari, 
Bahwalnagar, 
Rahimyar Khan, 
Bahwalpur and 
Layyah 

Punjab December 
16, 2013 to 
January 15, 
2015 

9602000 Farrah Azeem Khan-Executive 
Director 
House 42, Tipu Block, New 
Garden Town, Lahore, Pakistan 
+92-42-35889666, +92-300-
8461964 

On-
going 

Fourth 

THEMATIC AREA: Citizens’ Voice for Independent, Free and Responsible Media 

mailto:shaheena.kausar@gmail.com
mailto:aebutt@yahoo.com
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1 Society for 
Alternative 
Media and 
Research 

Monitoring Local 
Government Elections 
Coverage by Electronic 
and Print Media in view 
of ECP's Code of 
Conduct 

Nation-wide  September 
28, 2013 to 
November 
28, 2014 

6,800,000 Mazahr Arif 
House 67-B, Street 43, 
F-10/4, Islamabad. 
+92-51-221006 - 7 
+92-300-5140049 
mazhar.arif@alternativemedia.
org.pk 

On-
going 

Fourth 

2 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Investigative Journalism 
through Right to 
Information 

Nationwide  February 20, 
2014 to 
March 19, 
2015 

7,645,292 Amer Ejaz                                                                                   
409-B, Nazi mud Din Road, F-
11/1, Islamabad 
Cell:+92 (334) 4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-
going 

Fourth 

3 Individualland 
Trust 

Engagement of Media 
on Responsibility 
towards Citizens in 
Khyber Pakhtunkhwa 

Peshawar, 
Nowshera, 
Mardan, 
Charssada, and D-
I-Khan 

KP March 3, 
2014 to 
April 2, 2015 

7,721,146 Ms. Gulmina Bilal Ahmed, 
Executive Director, ILT, 
House#12B, Street 26, F-8/1, 
Islamabad Ph+92 (51) 2253 437 
Cell+92 (308) 5434 467 
Email: 
operations@individualland.co
m 

On-
going 

Fourth 

THEMATIC AREA: Citizens’ Voice and Accountability for Youth Development 

1 Bedari Participation of Youth 
in Parliamentary 
Democracy, Legislation 
and Policy Making 

Multan Punjab February 21, 
2014 to 
March 20, 
2015 

6,847,450 Saleem Malik 
Executive Director, 
House 875, Street 79, I-8/3, 
Islamabad 
0321-5167297 

On-
going 

Fourth 

2 Potohar 
Organization 
for 
Development 
Advocacy 
(PODA) 

Promoting Youth 
Development for Youth 
Empowerment and 
Participation  in 
Development 

Chakwal Punjab February 27, 
2014 to 
March 26, 
2015 

6,937,100 Ms. Sameena Nazir 
Executive Director, 
House No 33-B, Street 16, 
Sector F-7/2,  
Islamabad 
0300-8505185 

On-
going 

Fourth 

mailto:mazhar.arif@alternativemedia.org.pk
mailto:mazhar.arif@alternativemedia.org.pk
mailto:operations@individualland.com
mailto:operations@individualland.com
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3 Sustainable 
Development 
Foundation 

Enhancing support for 
Youth’s Health in Sindh 

Sanghar, Tando 
Allah Yar 

Sindh March 3, 
2014 to 
April 2, 2015 

5,999,400 Abdul Majeed Mangrio 
Executive Director, 
946/34, 
District Council Colony, 
Sanghar 
0333-2912837 

On-
going 

Fourth 

4 Sahara 
Community 
Support 
Programme 
(SCSP) 

Advocacy for raising 
citizens’ voice regarding 
youth development and 
policy formulation 

Mansehra KP February 27, 
2014 to 
March 26, 
2015 

5,901,900 Muhammad Zubair Malik 
Director Programmes, 
House# 99, Sector - E, 
Ghazikot Township, 
Mansehra 
Phone:   0997-202708 
Cell:        0334-5582252 

On-
going 

Fourth 

5 Society for 
Human and 
Institutional 
Development 
(SHID) 

Initiative For Change 
Through Youth 
Development 

Mohmand Agency, 
Bajour, FR 
Peshawar 

FATA February 27, 
2014 to 
March 26, 
2015 

5,814,595 Anwar Shah 
Executive Director,  
House No. 3,  
Street Mukkaram Khan Masjid, 
Railway Road, Azam Abad, 
Pawaka, Peshawar 
0345-9408204 

On-
going 

Fourth 

6 Civil Society 
Support 
Program 

Citizen Voice and 
Accountability for 
Youth Development 

Tharparkar, Umer 
Umerkot, Mirpur 
Khas, Tando 
Allahyar Yar, 
Badin, Gothki, 
Shikarpur, Sukkur, 
Khairpur and 
Naushehro Feroze 
(Sindh) 

Sindh March 17, 
2014 to 
April 16, 
2015 

6,456,851 Mr. Noor Muhammad Bajeer                                                              
A-10, Ground Floor, Qasimabad 
Phase – II, Hyderabad Sindh                                                                       
Tel: +92 – 22 – 2653097                                        
Cell: +92 – 334 – 2618844                                   
Email: noor@cssp.org.pk 

On-
going 

Fourth 
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7 Change Thru 
Empowerment 
(CTE) 

Citizen Voice and 
Accountability for 
Youth Development 

Quetta, Loralai, 
Qila Saifullah, 
Pishin Balochistan 

Balochistan March 13, 
2014 to 
April 12, 
2015 

6,914,775 Mr. Mir Jaffar Khan 
Executive Director 
B-113,  
Malik Afzal Banglows,  
Spinny Road, Quetta 
Tel: 081-2820097 
Cell: 0300-3842565 
         0333-7806267 
Email: Jaffar@cte.org.pk 

On-
going 

Fourth 

8 Sociotech 
Private Limited 

   March 21, 
2014 to 
April 20, 
2015 

5,499,455  On-
going 

Fourth 

THEMATIC AREA:  Grievance Redress through the Offices of Ombudsmen 

1 LEAD Answerability of the 
Ombudsman Office for 
Protection of Women 

ICT, Punjab  February 27, 
2014 to 
March 26, 
2015 

8,333,742 Mr. Ali Tauqeer Sheikh 
CEO, 
LEAD House, 
F-7 Markaz, 
Islamabad 
051-2651511 

On-
going 

Fourth 

2 PAHEL Sind 
Organization 

Voice for effective 
grievance redress 
through office of 
ombudsmen 

Shikarpur and 
Sukkur 

Sindh March 14, 
2014 to 
April 13, 
2015 

6,930,250 Mr. Fahad Hussain Arain                                                                        
Project Coordinator                                                                                    
B-C/302, Street VII, Near Goal 
Masque, Akhowat Nagar,  
Airport Road Sukkur, Sindh. 
Phone: 071-5630092 
Cell: 0334-0357644 
Email: 
fahadhussain2008@yahoo.com 

On-
going 

Fourth 

mailto:Jaffar@cte.org.pk
mailto:fahadhussain2008@yahoo.com
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3 Society for 
Human 
Assistance and 
Development 

Voice for effective 
grievance redressal 
through the office of 
Ombudsmen 

Quetta, Loralai, 
Zhob, Shirani 
Balochistan 

Balochistan March 28, 
2014 to 
April 27, 
2015 

7,651,869 Qazi Tahir Naeem 
Chief Executive Officer 
Society for Human Assistance & 
Development (SHAD) 
2, First Floor Service Shoes 
Store, 
M. A. Jinnah Road, Quetta, 
Balochistan - Pakistan. 
Phone: +92-81-283-5892 
Fax: +92-81-282-3339 
Mobile: 0300-382-5562 
www.shadnpo.com 
info@shadnpo.com 

On-
going 

Fourth 

4 Human 
Resource 
Development 
Network 

MERA HAQQ Islamabad  March 20, 
2014 to 
April 19, 
2015 

7,680,660 House 41, Street 56, Sector F-
6/4, Islamabad 
Phone: 051-2828259  
Email: suhail@hrdn.net 

On-
going 

Fourth 

5 DAMAAN 
Development 
Organization 

Empowering Citizens to 
Make Public Service 
Departments 
Accountable through 
Office of 
Ombudsperson in 
Multan Region 

Bahawalpur, 
Multan 

Punjab March 24, 
2014 to 
April 23, 
2015 

7,051,340 Shoaib Aziz  
House 10,  
Street 41,  
G-13/2, Islamabad 
0346-5949188 

On-
going 

Fourth 

6 Rural 
Development 
Policy Initiative 

 Multan, D. G. Khan Punjab March 31, 
2014 to 
April 30, 
2015 

7,920,290 Azhar Lashari 
Project Manager 
H# 335, Street # 123, G-9/3, 
Islamabad 
Tel: 00-92-51-2854523 
Cell: +92-308-5550027 
azhar.lashari@rdpi.org.pk 

On-
going 

Fourth 

THEMATIC AREA: Citizens’ Awareness for Higher Female Voter Turnout 

mailto:suhail@hrdn.net
mailto:azhar.lashari@rdpi.org.pk
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1 Step Towards 
Empowerment 
Of Pupil 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera 

 

KP March 12, 
2013 to July 
11, 2013 

2,642,650  
 

Mr. Muhammad Ismail Khan 
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan 
, KPK 
Cell:+92(300) 9175857 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

Closed Fourth 

2 Network of 
Education & 
Economic 
Development 
Services 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Charsadda KP March 12, 
2013 to July 
11, 2013 

2,619,650 Humayun Khan 
Main road near Tehsil 
Headquarter Hospital Tangi, 
Charsadda. 
Phone: +92 (91) 5580762  Cell: 
+92 (345) 9051269 
Email: needs_pak@yahoo.com 

Closed Fourth 

3 Social 
Consortium for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Bannu KP March 12, 
2013 to July 
11, 2013 

2,451,550 Malik Mir Hayat Khan 
Bairoon Meryan Gate, Meryan 
Road Opp: Petrol Pump Hanifa 
Town, SCFD Office, Bannu. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

Closed Fourth 

4 Gul Welfare 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Quetta Balochistan March 12, 
2013 to July 
11, 2014 

2,485,250 Amir Muhammad Tareen 
Suite # 4, Bushra Center, Model 
Town, Quetta. 
Phone: +92 (81) 2825934; Cell: 
+92 (333) 7821439 
Email: inform.gwo@gmail.com 

Closed Fourth 

mailto:inform_step@yahoo.com
mailto:needs_pak@yahoo.com
mailto:sstd.pk@gmail.com
mailto:inform.gwo@gmail.com
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5 Liberal Forum 
Pakistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

D.I.Khan KP March 12, 
2013 to July 
11, 2013 

2,547,850 Akram Khurram 
Office No S-1, Rawal Arcade, 
2nd Floor, F-8  Markaz 
Islamabad, Phone: +92 (51) 
2256458-9; Cell: 
+923007890460 
Email: 
akramkhurram@hotmail.com 

Closed Fourth 

6 Hujra Village 
Support 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Swat KP March 12, 
2013 to July 
11, 2013 

2,629,250 Mr. Saleem Ahmad 
Near Allaho Akbar Masjid,  
Saidu Sharif, Swat. 
Cell: +92 (333) 9472172 
Phone:+92 (946) 726799 
Email: hujraswat@yahoo.com 

Closed Fourth 

7 Society for 
Human 
Assistance and 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,527,050 Qazi Tahir Naeem 
Office 2, First Floor, Servis 
Shoes Mega Store, M. A. Jinnah 
Road, Quetta. 
Phone: +92 (81) 2835892  Cell: 
+92 (300) 3825562 
Email: shadinfo@msn.com 

Closed Fourth 

8 Aaghaz 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Faisalabad Punjab March 12, 
2013 to July 
11, 2013 

2,637,550 Zafar Malik 
House # 3, Street # 3, Khalid 
Street, 161 - G. T. Road, Lahore. 
Phone: +92 (42) 38597938  
Cell: +92 (300) 4284432 
Email: 
aagaz_foundation@yahoo.com 

Closed Fourth 

9 Masoom Rights 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,395,050 Mauladad Utmankhail 
House No 114-C, Jinnah Town, 
Quetta.  
Phone:+92 (812) 302085-6  
Cell: +92 (345) 3858884 
03337833526 
Email: mrdsqta@gmail.com 

Closed Fourth 

mailto:akramkhurram@hotmail.com
mailto:hujraswat@yahoo.com
mailto:shadinfo@msn.com
mailto:aagaz_foundation@yahoo.com
mailto:mrdsqta@gmail.com
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10 Global 
Educational, 
Economic & 
Social 
Empowerment 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Mansehra KP March 12, 
2013 to July 
11, 2013 

2,192,950 Muhammad Zubair 
House No. 07, Sector F, 
Ghazikot Township, Mansehra. 
Phone: +92 (997) 440039, Cell: 
+92 (344) 7744555 
Email: info@geesepk.org 

Closed Fourth 

11 Balochistan 
Education & 
Environmental 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 14, 
2013 to July 
13, 2013 

2,605,250 Arifa Shah 
BEEDS Office, Haji Abdul 
Mannan Mohmand Building, 
Basant Sing Lane, Mission 
Chowk, Quetta. 
Phone: +92 (833) 560382  Cell: 
+92 (333) 7849148 
Email: arifakk2000@gmail.com 
Murad.iucn@yahoo.com 

Closed Fourth 

12 Aghaz Social 
Welfare 
Association 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tando 
Mohammad Khan 

Sindh March 12, 
2013 to July 
11, 2013 

2,637,550 Mr. Ali Nawaz Lund 
Gulshan-e- Faiz Colony,  
Tando Mohammad Khan, 
Sindh. 
Phone: +92 (22) 3341551; Cell: 
+92 (333) 2801551 
Email: 
aghaz.association@gmail.com 

Closed Fourth 

13 Takhleeq 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 14, 
2013 to July 
13, 2013 

2,473,100 Muhammad Yaqub 
C-14, Al-Helal Society, Near 
Nomani Mosque, University 
Road Opposite Askri Park, 
Karachi.  
Phone: +92 (21) 34130313, 
Cell: +92 (333) 2110863 
Email: myaqub_tf@yahoo.com 

Closed Fourth 

mailto:info@geesepk.org
mailto:arifakk2000@gmail.com
mailto:Murad.iucn@yahoo.com
mailto:aghaz.association@gmail.com
mailto:myaqub_tf@yahoo.com
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14 Women 
Industrial & 
Social 
Education 
Society (WISE) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 12, 
2013 to July 
11, 2013 

2,241,850 Aisha Zia 
House # B-44, Block 9, Gulshan-
e-Iqbal Behind Urdu Science 
University, Karachi. 
Phone: +92 (21) 34282147, 
Cell: +92 (300) 2537737 
Email: wises99@yahoo.com 

Closed Fourth 

15 Youth 
Association for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 21, 
2013 to July 
17, 2013 

2,355,050 Atta ul Haq Khaderzai 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town, 
Quetta. 
Phone: +92 (81) 2823975;  
Cell: 3342464598, 
Email: 
youthinaction2007@gmail.com 
Yadlri@yahoo.com 

Closed Fourth 

16 Nana Sahib 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 22, 
2013 to July 
21, 2013 

2,461,450 Mr. Malik Muhamamd Shah 
Khan 
1st Floor, H # 221-C,  
Samungly Road, Samugly 
Housing Scheme, Quetta. 
Phone: +92 (81) 2832031; Cell: 
+92 (333) 7873599, 344-
8369511 
nsds_pk@yahoo.com 
mohd_shah71@yahoo.com 

Closed Fourth 

17 Basic 
Integrated 
Rural 
Development 
Society 
Nowshera 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Charsadda KP March 12, 
2013 to July 
11, 2013 

2,812,050 Riaz Yousafzai 
3rd floor, Zeeshan plaza, Moti 
Bazaar,  
Nowshera Cantt.  
Phone: +92 (923) 612915, Cell: 
+92 (300) 5776550 
Email: birds.org@gmail.com 

Closed Fourth 

mailto:wises99@yahoo.com
mailto:youthinaction2007@gmail.com
mailto:Yadlri@yahoo.com
mailto:nsds_pk@yahoo.com
mailto:mohd_shah71@yahoo.com
mailto:birds.org@gmail.com
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18 Community 
Research and 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,554,050 Imran Inam 
House # B2, New Abdara Road, 
University Town, Peshawar. 
Phone: +92 (91) 5852202 Cell: 
+92 (346) 7773336 
mraninam@myspyre.pk 

Closed Fourth 

19 Society For 
Skills Trainings 
&Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,688,350 Sahibzada.I. Ahmad 
House # 492, St # 13, Sector E-
4, Phase 7,  
Hayatabad. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

Closed Fourth 

20 Frontier Rural 
Development 
Program 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Lakimarwat KP March 12, 
2013 to July 
11, 2013 

1,953,550 Naeem Wazir 
House # 656, Street # 09,  
Sector F-5, Phase 6, Hayatabad,  
Peshawar. 
Phone:+92 (91) 5701008 Cell: 
+92 (333) 9981008  
Email: 
naeemwazir68@yahoo.com 

Closed Fourth 

21 Association of 
Women for 
Awareness and 
Motivation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tandlianwala & 
Sumandri, 
Faisalabad 

Faisalabad March 12, 
2013 to July 
11, 2013 

2,655,850 Ms. Nazia Sardar 
House No. 139, Suhail Abad 
(Batala Colony), Tipu Shaheed 
Road, Nearby Jamia Masjid 
Roohani Qadri, Faisalabad   
Phone: +92 (41) 2004270 Cell: 
+92 (321) 6662329  
Email: contact@awam.pk.org 

Closed Fourth 

22 Rural 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Buner KP March 12, 
2013 to July 
11, 2013 

2,120,550 Mr. Hakim Zada 
Torgat Karapa, Tehsil & P.O 
Daggar Buner, Buner. 
Cell: +92 (333) 9697173 
Phone:+92 (939) 510421  
Email: rdobuner@yahoo.com 

Closed Fourth 

mailto:mraninam@myspyre.pk
mailto:sstd.pk@gmail.com
mailto:naeemwazir68@yahoo.com
mailto:contact@awam.pk.org
mailto:rdobuner@yahoo.com
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23 Bright Star 
Development 
Society 
Balochistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Sibi Balochistan March 12, 
2013 to July 
11, 2013 

2,461,150 Naseer Ahmed Channa 
Near PTCL Exchange, Allahabad 
Road,  
Sibi, Balochistan. 
Phone: +92 (833) 500142  Cell: 
+92 (300) 3801529, 333-
7722935 
Email: 
bright_starbolan@yahoo.com 
bsdsbalochistan@gmail.com 

Closed Fourth 

24 Community 
Development 
Foundation 
(CDF) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Jacobabad Sindh March 12, 
2013 to July 
11, 2013 

2,242,150 Mohammad Jan Odhano 
CDF Office, Airport Road First 
Family Lane, Jacobabad. 
+92 (333) 7341178; +92 (722) 
650841 
Email: janodhano@yahoo.com 
cdf_jcd@yahoo.com 

Closed Fourth 

25 Azat 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,410,350 Mr. Zahid Ahmed Mengal 
H.#.3, Street #. 3,  
Ahmedzai Colony, Sariab Road,  
Quetta.  
Phone: +92 (81) 2471742 Cell: 
+92 (333) 7803209, 345-
8390676 
Email: 
azatfoundation@gmail.com 
azatfoundation@ymail.com 

Closed Fourth 

THEMATIC AREA: Citizens’ Voice for Free, Fair and Peaceful Elections         

1 Farmers 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rajanpur Punjab March 21, 
2013 to July 
17, 2013 

1,591,250 Muhammad Asif 
House # 1, Street # 28, Main 
Zakria Town, Bosan Road, 
Multan. 
Phone: +92 (61) 6512046-47; 
Cell: +92 (333) 6227756  
Email: asif@fdopk.org 

Closed Fifth 

mailto:bright_starbolan@yahoo.com
mailto:bsdsbalochistan@gmail.com
mailto:janodhano@yahoo.com
mailto:cdf_jcd@yahoo.com
mailto:azatfoundation@gmail.com
mailto:azatfoundation@ymail.com
mailto:asif@fdopk.org
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2 Organization 
for Public 
Interest 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Lodhran Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Gulfam Mustafa 
First Floor, Kamboh Plaza, 
Multan Road,  
Lodhran.  
Phone: +92 (608) 361441-2; 
Cell: +92 (333) 4446979  
Email: gulfam@opi.org.pk 

Closed Fifth 

3 Women 
Welfare 
Organization 
Poonch 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rawalpindi Punjab March 22, 
2013 to July 
17, 2013 

1,658,750 Syeda Najma Shakur 
Apartment # 1, Block 4C, PHA, 
G-11/3, Islamabad. 
Phone: +92 (51) 2229209; Cell: 
+92 (321) 5399630  
Email: wwopoonch@gmail.com 

Closed Fifth 

4 Rural 
Development 
Policy Institute 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Layiah Punjab March 18, 
2013 to July 
17, 2013 

1,777,750 Abdul Shakoor Sindhu 
House # 755, Street # 24, G-
9/1,  
Islamabad.  
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

Closed Fifth 

5 Social 
Cooperation 
Initiative 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Vehari Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Tasadduq Hussain   
House # 128/5, St # 7, Muslim 
Town,  
Burewala Road Vehari. 
Phone: +92 (51) 2856623; Cell: 
+92 (301) 5111436  
socialcooperation@hotmail.co
m 

Closed Fifth 

6 Pakistan Rural 
Workers Social 
Welfare 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhawalpur Punjab March 25, 
2013 to July 
24, 2013 

1,786,750 Sabir Farhat 
House 73, Street 4, Qasim 
Town,  
Bahawalpur. 
Phone: +92 (62) 2286045; Cell: 
+92 (300) 6802442  
prwswobwp13@gmail.com 

Closed Fifth 

mailto:gulfam@opi.org.pk
mailto:wwopoonch@gmail.com
mailto:shakoor@rdpi.org.pk
mailto:socialcooperation@hotmail.com
mailto:socialcooperation@hotmail.com
mailto:prwswobwp13@gmail.com
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7 Aghaz Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,663,250 Riaz Hussain Shah 
Flat# 04, Block 34-C, Street# 
100, G-11/3, Islamabad. 
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

Closed Fifth 

8 Institute for 
peace and 
human 
development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Naeem 
House# 1, Haq Nawaz street, 
Ahbab colony, Bhadur Pur 
Chowk Bosan Road, Multan.  
Phone: +92 (61) 4745335; Cell: 
+92 (300) 6307935  
Email: 
iphdpakistan@gmail.com 

Closed Fifth 

9 Society for 
Sustainable 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Chakwal Punjab March 18, 
2013 to July 
17, 2013 

1,780,750 Aftab Ahmed Awan 
House No 24, Street 1, Block A, 
Soan Gardens, Islamabad.  
Phone: +92 (51) 4306390 Cell: 
+92 (333) 5901194  
Email: 
aftab.ahmed@ssd.com.pk 

Closed Fifth 

10 Mamoona 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 21, 
2013 to July 
17, 2013 

1,651,250 Amna Hashmi 
8-A gulgasht colony, Bosan 
road, Multan. 
Phone: +92 (61) 6212093-4; 
Cell: +92 (301) 8636093 
mdf4development@gmail.com 

Closed Fifth 

11 Inventure 
Private Limited 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,494,750 Syeda Mujeeba Batool 
H # 55-A, St # 59, F-11/4, 
Islamabad. 
Phone: +92 (51) 2212355-56; 
Cell: +92 (300) 5178642  
Email: 
mujeeba@inventure.com.pk 

Closed Fifth 

mailto:riaz.shah@aghaz.org
mailto:iphdpakistan@gmail.com
mailto:aftab.ahmed@ssd.com.pk
mailto:mdf4development@gmail.com
mailto:mujeeba@inventure.com.pk
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12 Awamdost 
Foundation 
Bhakkar 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhakkar Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Ahmed Khan 
Rahim Abad, Near Jamia 
Qadria, Bhakkar.  
Phone: +92 (51) 2229311; Cell: 
(333) 8054080 
awamdost.bhakkar@gmail.com 

Closed Fifth 

13 Community 
Development 
Network 
Forum 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 21, 
2013 to July 
17, 2013 

1,818,750 Rehana Parveen 
CDNF Complex, House # 03, 
Ahsan (01) Colony, Near Sachal 
Colony, Larkana. 
Phone: +92 (74) 404 0069, Cell: 
+92 (336) 4040069 
Email: fbhangar@cdnf.org.pk 

Closed Fifth 

14 RSWDO Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jacobabad Sindh March 22, 
2013 to July 
17, 2013 

1,713,750 Muhammad Hayat 
Shahbaz pur Mohalla, Near Pir 
Jeal Shah,  
Jacobabad.  
Cell: +92 (300) 3171723 
Email: srwdojcd@hotmail.com 

Closed Fifth 

15 Association for 
Water, Applied 
Education & 
Renewable 
Energy 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Tharparkar Sindh March 18, 
2013 to July 
17, 2013 

1,894,750 Ali Akbar 
AWARE Office, Kamal Nagar 
Chachro,  
District Tharparkar.  
Phone: +92 (23) 2273054 ; Cell: 
+92 (333) 7092067 
Email: aliakbar@aware.org.pk 

Closed Fifth 

16 Allakh Welfare 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ghotki Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Shabir Ahmed Gabol 
Gill Colony, Tehsil Mirpur 
Mathelo, 
District Ghotki. 
Phone: +92 (723) 651341; Cell: 
+92 (346) 9908786 
Email: 
allakh_ghotki@yahoo.com 

Closed Fifth 

mailto:awamdost.bhakkar@gmail.com
mailto:fbhangar@cdnf.org.pk
mailto:srwdojcd@hotmail.com
mailto:aliakbar@aware.org.pk
mailto:allakh_ghotki@yahoo.com
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17 Grassroots 
Assistance and 
People 
Empowerment 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karachi Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Mansoor Ahmed 
A/47, 1st Floor, Salman Tower, 
Main National Highway, 
Karachi.  
Phone: +92 (21) 32042172; 
Cell: +92 (323) 3504101  
Email: 
mrehmanbalochqmail.com 

Closed Fifth 

18 Management 
And 
Governance 
Network Sindh 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Sukkur Sindh March 21, 
2013 to July 
17, 2013 

1,781,750 Dr. Irshad Mahar 
Military Road Bi-Pass, Near 
Blue line bus stop, Sukkur. 
Phone: +92 (71) 5633832 ; Cell: 
+92 (333) 7124816   
Email: 
magnets@magnets.org.pk 

Closed Fifth 

19 Badin Rural 
Development 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Badin Sindh March 22, 
2013 to July 
17, 2013 

1,733,750 Dr. Akash Ansari 
BRDS, Main Karachi Road, 
Badin City.  
Phone: +92 (297) 861146, Cell: 
+92 (336) 7373293 
Email: brdsngo@yahoo.com 

Closed Fifth 

20 Indus Future 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

T.M.Khan Sindh March 21, 
2013 to July 
17, 2013 

1,788,750 Asghar Ali Laghari 
Bungalow No.1201D-4, Street 
10, Nasim Nagar Phase III, 
Qasimabad Hyderabad Sindh. 
Phone: +92 (22) 2650980; Cell: 
+92 (300) 3304789   
Email: asgharindusfuture.org 

Closed Fifth 

21 Fast Rural 
Development 
Program 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jamshoro Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Achar Bozdar 
Khosa Muhalla, Sehwan Sharif, 
District Jamshoro, Sindh. 
Phone: +92 (22) 2651015; Cell: 
+92 (333)  
3092686  
Email: infoafrdp.org.pk 

Closed Fifth 

mailto:magnets@magnets.org.pk
mailto:brdsngo@yahoo.com
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22 Mehran 
Welfare Trust 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Panjal Khan Sangi 
House # 117, Sachal Township, 
Larkana.  
Phone: +92 (74) 4041870  ; Cell: 
+92 (300) 3430741   
Email: 
mehran_trust_larkana@vahoo.
com 

Closed Fifth 

23 Shewa 
Educated 
Social Workers 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP From: 
March 21, 
2013 to July 
17, 2013 

1,558,050 Muhammad Iqbal 
Tehsil Razar, Village and PO 
Shewa,  
Muhallah Tauheed Abad, 
District Swabi.  
Phone: +92 (938) 312235 Cell: 
+92 (347) 5232004  
Email: 
iqbal1312252@yahoo.com 

Closed Fifth 

24 Blue Veins Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 21, 
2013 to July 
17, 2013 

1,786,250 Shaheen Quresh 
F-17/A1, Khuashal Khan 
Khattak Road, University Town, 
Peshawar. 
Phone: +92 (91) 5701201; Cell: 
+92 (331) 9115558 
Email: shaheen@blueveins.org 

Closed Fifth 

25 Society for 
Human & 
Environmental 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP March 21, 
2013 to July 
17, 2013 

1,829,250 Muhammad Diyar Khan 
TF-359, 360, Deans Trade 
Center, Peshawar Cantt. 
Phone: +92 (91) 5250239 Cell: 
+92 (333) 8877632 
Email: 
diyar@shedpakistan.org.pk 

Closed Fifth 

mailto:mehran_trust_larkana@vahoo.com
mailto:mehran_trust_larkana@vahoo.com
mailto:iqbal1312252@yahoo.com
mailto:shaheen@blueveins.org
mailto:diyar@shedpakistan.org.pk
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26 Human 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bannu KP March 22, 
2013 to July 
17, 2013 

1,781,750 Shah Ahmad Khan 
House # 309/C, St. Mahalla 
Bhattia, Inside Kachery Gate, 
Bannu. 
Cell: +92 (323) 9050380  
Email: 
hdo.organisation@gmail.com 

Closed Fifth 

27 Change thru 
Empowerment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,806,750 Muhammad Naeem 
House No 1251, Street-3G, 3rd 
Road, Sector G-10/4, Islamabad 
Phone: +92 (51) 2351881 ; Cell: 
+92 (333) 7806267  
Email: naeem@cte.org.pk 

Closed Fifth 

28 People 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karak KP March 21, 
2013 to July 
17, 2013 

1,569,750 Tehsin Ullah 
Landi Khel, P/O Nari Panos, 
Tehsil-Banda Daud Shah 
District Karak. 
Phone: +92 (927) 330055; Cell: 
+92 (333) 9621294 
Email: 
tehsin_khattak@yahoo.com 

Closed Fifth 

29 Pak Everbright 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 22, 
2013 to July 
17, 2013 

1,706,750 Muhib Ullah Khan 
House No. 73, Street No. 3, 
Khyber Colony No. 2, Tehkal 
Payan, Peshawar. 
Phone: +92 (91) 5702475; Cell: 
+92 (333) 8059327  
Email: pedo.org@gmail.com 

Closed Fifth 

30 Citizen Voice Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 18, 
2013 to July 
17, 2013 

1,807,750 Mohammad Arif Jamal 
House No. 81, Street No. 94, G-
13/1,  
Islamabad. 
Phone: +92 (51) 2306902; Cell: 
+92 (345)  
9522177 
Email: ccp@citizenvoice.org.pk 

Closed Fifth 

mailto:hdo.organisation@gmail.com
mailto:naeem@cte.org.pk
mailto:tehsin_khattak@yahoo.com
mailto:pedo.org@gmail.com
mailto:ccp@citizenvoice.org.pk
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31 Peace & 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Hangu KP March 21, 
2013 to July 
17, 2013 

1,740,750 Mohammad Iqbal 
Opposite Deans Apartment, 
Old Bara Road University Town, 
Peshawar. 
Phone: +92 (91) 5701425 ; Cell: 
+92 (333)  
9681887 
Email: iqbal_hun@yahoo.com 

Closed Fifth 

32 Policy 
Research And 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swat KP March 21, 
2013 to July 
17, 2013 

1,737,250 Mian Asghar Khan 
House # 23, Samad Abad, 
Behind Usmania Restaurant 
University Road, Peshawar.  
Phone: +92 (91) 5851897; Cell: 
+92 (333) 9107124  
Email: prand.org@gmail.com 

Closed Fifth 

33 Rural 
Development 
Project 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Haripur KP March 18, 
2013 to July 
17, 2013 

1,780,750 Muhammad Ahsan Khan 
Hattar Road, Behind Soka Flour 
Mills, Haripur. 
Phone: +92 (995) 615502; Cell: 
+92 (301) 8567066 
Email: ahsan.khan@rdp.org.pk 

Closed Fifth 

34 Sustainable 
Development 
Society-SDS 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 22, 
2013 to July 
17, 2013 

1,676,750 lftikhar Hussain 
Near District Court, A 1purai, 
District Shangla. 
Phone: +92 (996) 850744; Cell: 
+92 (300) 3963704 
Email: sabir.khan@sds.ord.pk 

Closed Fifth 

35 Khushal 
Awareness & 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,757,750 Ziaullah Khan Bangash 
43/C, Jamal-ud-Din Afghani 
Road, University Town, 
Peshawar. 
Phone: +92 (91) 5850427 ; Cell: 
+92 (333)  
9618895 
Email: ziataj@yahoo.com 

Closed Fifth 

mailto:iqbal_hun@yahoo.com
mailto:prand.org@gmail.com
mailto:ahsan.khan@rdp.org.pk
mailto:sabir.khan@sds.ord.pk
mailto:ziataj@yahoo.com
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36 Human 
Organization of 
Peaceful 
Environment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Washuk Balochistan March 21, 
2013 to July 
17, 2013 

1,786,750 Karim Baloch 
HOPE Office Basima Post Code 
No. 94050, District Washuk. 
Phone: +92 (847) 325869 Cell: 
/+92 (333) 7815697, 
3342449651 
Email: 
hope.balochistan@yahoo.com 
balochkaremm@yahoo.com 

Closed Fifth 

37 Anjuman 
Itehad 
Nojawanan 
Moheb-E-
Watan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ziarat Balochistan March 18, 
2013 to July 
17, 2013 

1,819,250 Muhammad Yaqoob Kakar 
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 
3454824737, 0833560308, 
0812826741 
ainmwziarat@yahoo.com 

Closed Fifth 

38 Youth in Action 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Killa Abdullah Balochistan March 21, 
2013 to July 
17, 2013 

1,826,750 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town 
Quetta. 
Agha Mohsin Ali 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945, 3327985945 
Email: 
youthinaction2007@gmail.com 

Closed Fifth 

39 Anjuman 
Falah-O-
Bahbood  
Council 
Baluchistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Turbat Balochistan March 18, 
2013 to July 
17, 2013 

1,847,750 Muhammad Saleem Baloch 
Anjuman Falah-O-Bahbood 
Aids Council Balochistan (AFAC)  
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 
3218123814, 0852411218 
drsaleembaloch@yahoo.com 

Closed Fifth 

mailto:hope.balochistan@yahoo.com
mailto:balochkaremm@yahoo.com
mailto:ainmwziarat@yahoo.com
mailto:youthinaction2007@gmail.com
mailto:drsaleembaloch@yahoo.com
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40 Oasis 
Development 
Foundation 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bolan Balochistan March 22, 
2013 to July 
17, 2013 

1,811,750 Mohallah Bhaghat, Opposite 
office of the District Education 
Officer District Kachhi,  
National Highway Rind Ali 
Dhadar District Kachhi. 
Phone: +92 (832) 415228; Cell: 
+92 (300) 9384985 
balochmaqbool@gmail.com 
oasis@odfb.org.pk 
maqbool@odfb.org.pk 

Closed Fifth 

41 Advocacy and 
Social 
Advancement 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Musakhel Balochistan March 22, 
2013 to July 
17, 2013 

1,786,750 Ghulam Mustafa Zimri 
Main Bazzar Muhallah Jaffar 
Abad Sadar Musakhail District 
Musakhail. 
Cell: +92 (302) 3944109 
Email: asaspk@yahoo.com 
gmizmri@yahoo.com 

Closed Fifth 

42 Insaf Network 
Pakistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Narowal Punjab April 11, 
2013 to July 
10, 2013 

1,893,750 Raza Ali | Project Manager 
House 74, Main Margala Road, 
F-7/2 Islamabad, Pakistan | Tel: 
+92 301 8559845 | Tel: +92 51 
260 9771 

Closed Fifth 

mailto:balochmaqbool@gmail.com
mailto:oasis@odfb.org.pk
mailto:maqbool@odfb.org.pk
mailto:asaspk@yahoo.com
mailto:gmizmri@yahoo.com

